
S/N WORK DESCRIPTION
DURATION 

(DAYS)

START 

DATE

END 

DATE
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PRELIMINARIES

SUBSTRUCTURE

EXCAVATION AND 

EARTHWORKS

BLOCK WORKS

FILLING

CONCRETE WORKS

SUPERSTRUCTURE

FINISHINGS

10-Aug

PLASTERING: External and 

Internal wall plastering 

TILING

17

18

19 SCREEDING AND PAINTING

28 15-Jul

11-Jul

14-Jun

week 20 week 21 week 22 week 24
DAYS

week 6week 4 week 5week 1 week 8 week 9 week 10 week 11 week 17 week 18week 12 week 13 week 14 week 15 week 16

6 2-Mar 8-Mar

3-Mar

2-Mar

week 7week 2 week 3

1
Mobilization and Site 

preparation 3

2-Mar

4

Trench Preparation: Level and 

compacting, Earth work 

support and Antitermite 

treatment

3 9-Mar

1-Mar

3

225mm and 150mm Block 

laying in foundation

2 Setting Out 1
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WEEKS

week 23

10
Mass concrete (foundation 

base, column and ground floor 

slab)

7 12-Mar

12-Mar

9

7

Formwork: Columns and Slab 4 21-Mar 1-Apr

Blinding

Excavation: Trench and Column 

Base

5

week 19

4

11-Mar

24 HAND OVER 3 10-Aug 12-Aug

9-Aug

20 ELECTRICAL INSTALLATION 30 12-Apr 29-Jul

21
MECHANICAL AND PLUMBING 

WORKS
30 29-Mar 23-Jul

6-Aug

23
SITE CLEAN UP AND 

DEMOBILIZATION
8 1-Aug

22 EXTERNAL WORKS 31

6
Filling works: Back filling, 

Laterite filling, Hardcore and 

sharp sand filling.

6 24-Mar

13
Suspended Slab and Staircase: 

First and Second floors
20 13-Apr

6 14-Mar

11

12

30

21

8

Reinforcement:12mm,16mm 

diameter, 8mm for stirrups and 

BRC Mesh (for Column bases, 

columns and Ground floor slab)

1

2-Apr

20

30-Mar

21 9-Jun 2-Jul

4-Apr

5-Apr

28-May

26-May

21 8-Apr 24-May

16

Roofing: Roof Beam, Fascia, 

Structural members and roofing 

sheets

Frames: Columns and Beams

225mm and 150mm Block 

laying: Ground, First and 

second floors

CEILING: POP and Suspended 

Ceiling

20 18-Jun

21 18-Jul

2-Jul

14
DOORS AND WINDOWS 

WORKS: Lintels, Doors and 

Windows

15 30-May 21-Jun

14-May

12-Mar

16-Mar 19-Mar

1-Apr


