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1.1 General 

The National Universities Commission (NUC) appointed Cosset Consultants 

as consultants to o carry out the Procurement Process Audit of the Africa 

Centre of Excellence for Public Health and Toxicological Research (PUTOR): 

one of the 17 Second Africa Higher Education Centres of Excellence for 

Development Impact (Ace-Impact) Projects.  

 

1.2 Aim  
 

The primary aim and objective of this Procurement Process Audit is to review 

the procurement, contracting and implementation processes and 

determine the extent to which laws guiding the procurement activities are 

complied with; and confirm their consistency with the ACE-Impact 

institutional guidelines and the World Bank general guiding principles.  This 

audit also helps to identify non-compliances and deficiencies in the 

procurement activities and proffer appropriate corrective measures 

      

1.3 Methodology and Review Procedure 

1.3.1  Methodology 

The methodology and approach adopted for this post review are in three 

phases: (i) Inception activities (ii) Field works/activities (iii) Preparation and 

presentation of audit reports. 

 

Generally, these phases included the determination of scope of assignment 

and selection of contracts to review. The study and evaluation of the 

Project/Contract files and other documents. Interactive meetings with the 

procurement staff. Data collection and analysis; physical site inspections; 

and the preparation of inception, draft and final procurement audit reports. 

 

Data The audit procurement procedure used at ACE-PUTOR is based on the 

institutional guidelines and it also considered section 15(1)a & b of the PPA 

2007 Act as amended, as well as the levels of compliances with the general 

procurement principles. 
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1.4 General Procurement 
 

1. ACE-PUTOR has a total procurement of about one hundred and ten 

(110) contracts in 2024 as presented to the audit team. This is made up of 

forty-five (45) goods contract, fifty-four (54) works and eleven (11) services 

as shown in appendix i - Inventory of sampled and reviewed contracts. 

 

2. The appropriate procurement methods to use for every contract 

based on the threshold were also stated; alongside the methods used by 

the Centre. Appendix 1. 
 

 

Table 1 
 

 

VALUES OF GENERAL PROCUREMENT METHODS AND TYPES (AMOUNT/%) 
  

  METHOD TYPE 

No Method 
Total Method 

Procured (N) 

% of 

Procured 

Method 

Type 
Total Type 

Procured (N) 

% of 

Procure

d Type 

1 RFQ 494,035,969.50 37.00 GOODS 597,330,687.93 44.70 

2 NCB 829,564,674.32 62.00 WORKS 691,343,639.89 51.80 

3 DC 8,170,706.62 1.00 SERVICES 46,539,172.62 3.50 

4 TOTAL 1,335,213,500.44 100.00% TOTAL  1,335,213,500.44 100.00% 

 

 

1.4.1  General Procurement Methods 

The procurement methods used for the procured contracts were Request 

for Quotation (RFQ) with ninety-four (94) items at 85.5%, and National 

Competitive Bidding (NCB) has seven (7) contracts at 6.5%, while DC has 

nine (9) items representing 8% as shown on figure 1. Table 1 above shows 

the values of the procurement methods. 

 

                          Figure 1 

                 

GOODS

NCB DC

GENERAL PROCUREMENT METHODS

RFQ - 85.50% (94NO) NCB - 6% (7NO)
DC - 8% (9NO)
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1.4.2  General Procurement Types 

 

The procurement types were, goods with Forty-five (45) contracts at 41%, 

works has fifty-four (54) contracts at 49%, and services with eleven (11) 

contracts at 10% as shown in figure 2.  

 

                                    Figure 2 

                 
 

 
 

1.4.3 Sample Size 

The total procurement by PUTOR in 2024 was one hundred and ten (110)) 

contracts. Sixty-three (63) of these procurements are low value contracts of 

under shopping threshold. Fourteen (14) of the contracts do not have dates 

of award. The low thresholds and the undated contracts, with a total of 

seventy-seven (77) contracts. In effect, the sample size is a percentage of 

the remaining thirty-three (33) procured contracts. The sample size at thirty 

percent (30%) of 33 contract gives approximately ten (10) contracts.  

 

Five (5) of the samples were procured using RFQ, four (4) were through NCB 

while the remaining one (1) was by DC. Seven (7) of the samples were 

goods, two (2) were works and one (1) was services. Tables 3 & 4. 
 

 

 

 

 

 

 

 

 

 

GOODS

WORKS

SERVICES

GENERAL PROCUREMENT TYPES

GOODS - 41% (45NO) WORKS - 49% (54NO)

SERVICES - 10% (11NO)
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                                           TABLE 3 – FORM 3 - SELECTION OF REVIEW SAMPLE METHODS 
 

  
 

CONTRACTS 

 

RFQ 
 

 

NCB 
 

DC 
 

Total 

 

Post Review 
 

 

Post Review 
 

Post Review 
 

Post Review 

 Reviewed 

 
 

Population 

6 
 

out of 
 

94 

4 
 

out of 
 

7 

0 
 

out of 
 

9 

10 
 

out of 
 

110 
 

 

                                           TABLE 4 – FORM 3 - SELECTION OF REVIEW SAMPLE TYPES 
 

  

 

CONTRACTS 

 

Goods 
 

 

Works 
 

Services 
 

Total 

 

Post Review 
 

 

Post Review 
 

Post Review 
 

Post Review 

 Reviewed 

 
 
 

Population 

7 
 

out of 
 

45 

2 
 

out of 
 

54 

1 
 

out of 
 

11 

10 
 

out of 
 

110 

 

 

 

Table 2 
 

PROCURED/SAMPLE VALUES OF METHODS AND TYPES (AMOUNT/%) 

 METHOD TYPE 

No Method Total Method 

Procured (N) 

Reviewed 

Sample Method 

(N) 

Review 

Sample (%) 

Type Total Type 

Procured (N) 

Reviewed 

Sample Type (N) 

Review 

Sample 

(%) 

1 RFQ 494,035,969.50 83,026,930.00 6.20 GOODS 597,330,687.93 142,145,151.00 10.65 

2 NCB 829,564,674.32 573,619,837.14 43.00 WORKS 691,343,639.89 490,012,062.14 36.70 

3 DC 8,170,706.62 0.00 0.00 SERVICES 46,539,172.62 24,489,554.00 1.85 

4 TOTAL 1,335,213,500.44 
 

656,646,767.14 
 

49.20% TOTAL  1,335,213,500.44 

 

656,646,767.14 
 

49.20% 

 

                                                NOTE: REVIEW SAMPLES PERCENTAGES ARE THOSE OF THE REVIEWED CONTRACTS 

 

1.4.3.1  Sample Method 

Six (6) contracts were procured through RFQ and they make up 60% of the 

reviewed sample size. Four (4) were procured using NCB. This represents 40% 

of the sample size.  Figure 3 
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                        Figure 3 

                

 

1.4.3.2  Sample Type 

The 2024 procurement at ACE-PUTOR has reviewed sample sizes as seven 

(7) goods at 70% and two (2) works at 20% and one (1) service at 10% of the 

ample size. Figure 4. 
 

 

                       Figure 4 

              

 

1.5      Findings 
 

1. One hundred and ten (110) procurements were carried out by the 

Centre in 2024.   

 

2. The Centre used the University’s procurement guideline and the 

Public Procurement Act (2007) as amended in the procurement 

activities.  
 

RFQ

NCB

REVIEWED PROCUREMENT METHODS (NO/%)

RFQ - 60.00% (6NO) NCB - 40.00% (4NO)

GOODS

WORKS

RFT

REVIEWED PROCUREMENT TYPES (NO/%)

GOODS - 70.00% (7NO) WORKS - 20.00% (2NO)

SERVICES - 10.00% (1NO)
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3. The Centre did not use standard bidding documents for some of the 

procurement.  
 

 

 

 

 

4. Schedules and specifications issued to bidders were standard. 

    

5. The suppliers and contractors used by the Centre complied with the 

mandatory requirements. The database of these vendors is domiciled 

at the University’s Central Procurement Department. 
 
 

 

6. Contract agreements for some of the contracts were not prepared 

and executed.  

7. Filling, storage and retrieval of procurement documents and 

information were not seamless.  
 

 

 

8. Withholding Taxes (WHT) and Value Added Taxes (VAT) were 

deducted and remitted to the beneficiary tax authorities. 
 

9. Unsuccessful contractors were not debriefed. 
 

[ 

 

10. Contracts were presented and approved by the appropriate 

approval authority. However, most of the evaluation reports were 

deficient in terms of detailing. 
 

11. The Centre has qualified procurement staff who are basically staff of 

the University’s procurement department. 
 

12. Consultancy services increased by 74.90%, to the sum of 

twenty-four million, four hundred and eighty-nine thousand five 

hundred and fifty-four naira (N24,489,554.00). This is because 

the Centre did not use the man month/hour approach to 

calculate the consultancy fee. 
 

13. Multi-purpose building was increased by 68.24% to 

N471,060,887.14. 

 

14. SBD was not used for some of the contracts. 
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1.6    Exit Meeting  

At the exit meeting the general procurement was discussed and ideas were 

exchanged. The issues that could have raised concerns were discussed and 

resolved with clear understanding of approved positions. The exit meeting 

data sheet is as in the attached appendix iii. 

 

1.7. Infractions 

ACE-PUTOR incurred no infractions that could warrant sanctions. There are 

no  issues that would require further explanations.  

 

1.8   Procurement Process and Activities Assessment 

  The team considered the performance of the general procurement 

processes and activities to determine the level of exposure to perceived 

infractions and inconsistencies. The procurement activities were 

categorized into low, fair and good, with percentages ranges of 0-39.99%, 

40-59.99% and 60-100% respectively.  

 

  Overall, the ACE-PUTOR has a “MEDIUM” risk grading and a “FAIR” 

procurement performance score. 

 
 

1.9. Rating and Classification 

 The audit review opinion is classified and rated as shown on table 5 below 
 

        Table 5: 

S/NO GRADING (%) CLASS OPINION 

1 75 - 100 Good Satisfactory 

2 50 – 74.99 Fair Need 

Improvement 

3 0 – 49.99 Poor Unsatisfactory 

 

1.10 Audit Opinion 
 

The ACE-Impact procurement activities of the PUTOR, University of Port 

Harcourt NEEDS IMPROVEMENT with a score of Sixty-eight percent (68%). 
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The opinion is based on the activities shown in table 6. It considered the 

effects and the levels of compliances of these activities to the Public 

Procurement Act 2007 and the WB general procurement principles.  

 

Table 6: Performance and Compliant Grading 
 

S/NO 

 

ACTIVITY 

 

BASIS 

 

COMPLIANCE 

GRADE 

1 Preparation of 

Procurement Plan 

Based on WB Guideline     Good 

2 Advertisements  Based on Institutional guideline 

and the PPA requirements 

Good 

3 Procurement Method Based on Institutional guideline 

and the PPA requirements. 

Good 

 

4 

 

Bidding Processes 

 

Based on Institutional guideline 

and the PPA requirements. 

 

Fair 

 

5 

 

Bid Evaluation & Reporting 

 

Adherence to criteria 
Good 

6 Contract Award Meeting awards requirements Good 

 

7 

 

Documentations 

 

Quality, filing, ease of retrieval 

and assessment 

 

Fair 

8 Competition and Equal 

opportunity 

Based on WB Guideline Good 

9 Value for money (VFM) Based on the PPA  2007 and 

WB requirements 

Fair 

10 Transparency Based on WB Guideline Fair 

 

11 

 

Economy 

 

Based on Institutional guideline 

and the PPA  2007 and WB 

requirements. 

 

Good 

 

12 

 

Efficiency 

 

Based on the PPA  2007 and 

WB requirements. 

 

Fair 

 

13 

 

Contract Implementation, 

Monitoring and Evaluation 

 

Based on Institutional guideline 

and the PPA requirements 

 

Good 
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1.11  Recommendations 
 

1. It is important that the use of institution’s procurement guideline be 

reconsidered if certain practices of non-compliances and 

deficiencies as stated below are to be stopped. 

  

2. The Centre should be mindful of contract practices. The second 

award letters to the contractor and the consultant on the 

construction of the multi-purpose building was not necessary. They 

should have been treated as additional works without new award 

letters because they were subsisting on the existing contracts. 

 

3. Preparation of contract documents should not be done in so much 

hurry to avoid the effects of additional works that most time negate 

the principles of competition, fairness and transparency. 

 
 

4. Some contract agreements were not sighted. Agreements are very 

important documents in procurement contracts and the Centre 

should make it a priority to have one executed for every contract.  

 

5. The Centre should ensure that vendors are engaged based on 

current and approved procurement methods. Thresholds and nature 

of contract of goods, works and services should be taken into 

consideration in choosing methods. 

 

6. The Centre should be weary of the effects of fast-tracked award 

processes and ensure that litigation due to insufficient time to 

prepare documents does not arise. 

 

7. The RFQ should always be issued to vendors that are compliant and 

responsive to bid for contract in line with section 16(6)d of the PPA 

2007 as amended. 

 

8. It is advised that all documents relating to the centre’s activities be 

domiciled with the Centre. This is to allow seamless retrieval and 

provision of documents and information as at when required 

 
 

 

9. Continuous procurement training programs for staff of the Centre will 

enhance the quality of deliveries at every stage of the programme. 
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This will enhance their understanding of procurement best practices, 

and compliance requirements.  
 

10. Always review procurement process to identify areas of 

improvement, especially with documentation, to improve 

procurement efficiency and effectiveness. 

                                 
                             QS. Okoye Ifeanacho FNIQS 

                             (Team Leader) 
 

                             February 11, 2025  
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SECTION 2 – INTRODUCTION 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Remove


Watermark

Wondershare

PDFelement



                                   PROCUREMENT AUDIT OF ACE-IMPACT PROJECT OF PUTOR, UNIVERSITY OF PORTHARCOURT  

 

  Cosset Consultants                                                                                                                                     16 
                              

 

 

       2.1    BACKGROUND 

Due to the need to promote regional specialization amongst Universities 

in the West and Central Africa sub-region within disciplines that address 

particular common regional challenges, the Africa Center of 

Excellence (ACE) Project aims at strengthening the capacities of these 

Universities to enable them deliver high quality training and applied 

research. 
 

1.      Africa Centre of Excellence (ACE 1) Project 

The Africa Centre of Excellence (ACE 1) project was instituted in 2013 by 

the Government of Nigerian, Ghana, Benin Republic, Togo, Burkina 

Faso, Cameroun and Senegal with support from the World Bank. 

The Federal Government of Nigeria (FGN) entered into a credit 

agreement (Credit Number 5415-NG) after securing US$70.0 million with 

the International Development Agency (IDA) of the World Bank (WB) to 

finance the ACEs project in 10 Nigerian Universities.  

 

2.     The Second Africa Higher Education Centres of Excellence for 

Development Impact (ACE- Impact) Project 
 

The Second Africa Higher Education Centres of Excellence for 

Development Impact (ACE- Impact) Project resulted from the successes 

achieved with the ACE 1. ACE-Impact project has 43 Centres in the 

sub-region, with 17 of them being run by Nigeria Universities.  

ACE-Impact project (Credit Number 6510-NG) was designed to inject 

$115 million to the Nigeria University System (NUS). 

 

 2.2.   ACE – CENTER OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL      

RESEARCH (ACE-PUTOR) 

According to ACE-PUTOR, its mission is “to provide a platform to 

congregate highly skilled human resource both within and outside the 

University of Port Harcourt; build a robust resource of highly skilled and 

motivated public health professionals who are equipped with current 

knowledge, skills and competencies required to improve the practice 

of public health, human/community nutrition, toxicology and midwifery 

and child health nursing; produce cutting -edge research projects to 

solve public health issues arising from oil and gas sectors and undertake 
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consultancy and community services”; and that its specific objective 

include:- 

   1.  Training of students and technical experts/policymakers through  

     short courses on relevant public health and toxicological issues in the   

     region. 

           2. Training national and regional Masters’ students in the focused areas. 
 

          3. Training national and regional students to obtain PhDs in the focused  

   areas. 
 

          4. Developing regional research capacity to support focused  

    interventions on developmental challenges.  
  

  2.3   NATIONAL UNIVERSITIES COMMISSION (NUC) 

The National Universities Commission (NUC) of Nigeria is a parastatal 

under the Federal Ministry of Education (FME). It was established in 1962 

as an advisory agency in the Cabinet Office and became a statutory 

body in 1974. NUC is a regulatory agency acting as a catalyst for positive 

change and innovation for the delivery of quality University education in 

Nigeria. 

The NUC aims to: achieve a stable and crisis-free University System; 

upgrade and maintain physical facilities in the Nigerian University System 

for delivery of quality university education and match university graduate 

output with national manpower needs; work with Nigerian Universities to 

achieve full accreditation status for at least 80% of the academic 

programmes; foster partnership between the Nigerian University System 

and the private sector. 

 

The National Coordination of the ACE projects is domiciled at the 

National Universities Commission (NUC). It is responsible for the National 

Project facilitation, training, and supervision in fiduciary aspects as well as 

national Monitoring and Evaluation (M&E) and minor Technical 

Assistance (TA) in Nigeria.   
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2.4   WORLD BANK PROCUREMENT GUIDELINE 

 

The WB guideline has set rules guiding the procurement processes to be 

followed for procurement of good, works, consulting and non-consulting 

services being financed with loans from the WB. It covers the consideration 

of the WB core procurement principles in every contract. 
 

Notwithstanding the established procurement guidelines, the FG/NUC and 

the WB have agreed to allow the ACEs Centres to use the various 

institutions guidelines for the implementation of the projects.  

 

      2.5   PUBLIC PROCUREMENT ACT (PPA) 2007  

The Public Procurement Act 2007 as amended guides all procurement 

activities of the Ministries Departments and Agencies (MDAs) in Nigeria. 

The PPA is regulated by the Bureau of Public Procurement (BPP). One of 

BPP’s functions is to regulate and ensure the reduction of infractions, 

weaknesses and non-compliances aimed at reducing corruption in public 

procurement. It also aims to ensure value for money, economy, 

transparency, competition, fairness, integrity and accountability in public 

procurement activities; improved professionalism and enhanced service 

delivery. 

 

The PPA Act 2007 as amended provides the basic framework for the 

award and execution of contracts in Nigeria and promotes freedom of 

information that mandates all unclassified procurement records to be 

made available to appropriate public for inspection.  

 

     2.6   PROCUREMENT PROCESS AUDIT OF ACES 
 

The purpose of the Procurement Audit of ACEs is to study, verify, interpret, 

and critically analyze all data, documents and Procurement statement 

collected/received and form true, fair and independent opinion on the 

Procurement Statements of the Procurement operation of ACE (Nigeria) 

for the period under review and to report findings to the National 

Universities Commission (NUC). 
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   2.7   OBJECTIVES OF THE ACE-IMPACT PROJECT PROCUREMENT PROCESS AUDIT 

 

This Procurement Audit is to identify and report on negligence in 

procurement management operations and decisions. It is also structured to 

bring to light all fraudulent acts, weaknesses, deficiencies and non-

compliances that negatively affect procurement activities and recommend 

deterrents and corrective actions to ensure improved processes.  

 

The Procurement audit gave objective assessments of the procedures 

specified in the Credit Agreement and determine the levels of compliances 

with institutional guidelines with respect to the considerations of the World 

Bank guiding principles.  

 

     2.8    ENGAGEMENT OF COSSET CONSULTANTS  
 

The NUC engaged Cosset Consultants to carry out post review of 

procurement activities of the 17 ACE-Impact Centres in fourteen (14) Nigeria 

Universities, including the ACE-PUTOR, University of Port Harcourt, Rivers 

State, Nigeria. 

 

   2.9  METHODOLOGY 

1. The methodology adopted for this assignment is generally 

concerned with investigations, inquiry, assertions, reasoning and research. 

The approach is objective, verifiable, and quantifiable. Interactions and 

interviews were held with officers of ACE-PUTOR that were involved in the 

various stages of the procurement process/activities. The opinions and 

clarifications from the ACE-PUTOR staff are considered and addressed in the 

report. 

 

2. Contract data forms are used to collect the information that were 

analyzed. The contents of the form include information on general 

contracts, procurement and contracting, costs, time, contract 

administration, disbursement and deliverables. The documents made 

available to the consultant from which the data were collected include: 

(1) Procurement Plan. 

(2) General Work Plan. 

(3) Institution guideline. 
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(4) Solicitation documents used before award. 

(5) Contract files. 

(6) Payment Vouchers. 
 

3. Visits to selected project site was undertaken to determine the 

quality of materials and labour deployed to the work by the contractor. It 

also helps to determine the level of supervision from the ACE-PUTOR 

procurement staff.  
 

4. This data analyzed enabled the determination of the following 

critical success factors; 
 

(1) Compliance with the provisions of the World Bank Procurement 

Guideline. 
 

(2) Compliance with the provisions of the Public Procurement Act 2007 

(examine the Management Control Framework in place to monitor 

procurement and contracting activities within ACE-PUTOR Project). 
 

(3) Compliance with the use of standard bidding documents (examine 

procurement documents and contracts files issued between the 

stipulated periods). 

 

(4) Compliance with the Code of Conduct for Public Officers involved in 

Procurement (review the processes undertaken by personnel of the 

ACE- PUTOR Project who are directly involved in procurement and 

contracting activities). 

 

(5) Optimized commercial performance and value for money (review 

related procurement procedures, guidelines and processes and 

determine the level to which value for money was achieved). 

 

5. Exit meeting was held with the procurement staff of the Centre. The 

observed key weaknesses and non-compliances were brought to their 

notice. The explanation given by the Centre staff are considered in the 

report. 
 

6. The personnel interacted with at the UNIPORT ACE-PUTOR during the 

field works were 
 

1. Center Leader. 
 

2. Deputy Centre. 

3. Procurement Officer. 
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4. Head of Information Technology 
 

5. Accountant.  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Remove


Watermark

Wondershare

PDFelement



                                   PROCUREMENT AUDIT OF ACE-IMPACT PROJECT OF PUTOR, UNIVERSITY OF PORTHARCOURT  

 

  Cosset Consultants                                                                                                                                     22 
                              

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 3 – SCOPE AND REVIEW SAMPLES 
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3.1     AUDIT SCOPE 

 The procurement audit covers the review of all the procurement 

transactions, limited to the samples selected for audit, including 

prices reviews and compares of similar rates as at the time of award. 

Selected project site and inspection of procured goods, works and 

services are expected to be taken into consideration. The scope 

incudes determining the following: 

1. Whether the procurement statements from the ACE-PUTOR 

procurement unit conform to accepted procurement principles in 

accordance with the NUC/WB guidelines. 
    

2. Whether they fairly represent the financial position of the ACE-     

PUTOR project. 
 

3 Whether the results of operations for a given period are 

accurately represented. 
 

4.   Whether the procurement statements have been altered.  
 

 3.2    REVIEW SAMPLE 

 

During the field work, ACE-PUTOR presented their procurement plan 

and a list of one hundred and ten (110) procured contracts. Ninety-

five (95) were completed while fifteen (15) were on-going.  
 

Sixty-three (63) of these procurements are low value contracts of 

under shopping threshold. Fourteen (14) of the contracts do not have 

dates of award. The low thresholds and the undated contracts, with 

a total of seventy-seven (77) contracts. In effect, the sample size is a 

percentage of the remaining thirty-three (33) procured contracts. 

The sample size at thirty percent (30%) of 33 contract gives 

approximately ten (10) contracts. 

 

The field work at the UNIPORT-PUTOR, was based on data sourced 

from available documents and information received from the Center 

procurement unit. 
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Table 6– ANALYSIS OF COMPLETED/UNCOMPLETED CONTRACTS 

 

S/NO 

 

   DESCRIPTION 
 

NO OF 

PROJECTS 

COMPLETED 

 

NO OF 

PROJECTS ON-

GOING 

 

TOTAL 

 

1 

 

January 1, 2023 to 

December 31, 2023 

 

95 

 

15 

 

110 

  
 

   TOTAL 

 

95 

 

15 
 

110 

 
 

                          

                                     Table 7 – ANALYSIS OF COMPLETED/UNCOMPLETED CONTRACTS 
 

S/NO 

 

DESCRIPTION 

 

PERCENTAGE  

 

1 

 

Completed 

 

83.50% 
 

2 
 

Uncompleted 

8 

16.50% 

 
 

TOTAL 
 

100% 

 

                                           Table 8 – ANALYSIS OF COMPLETED/UNCOMPLETED CONTRACTS 
 

S/NO 

 

DESCRIPTION 

 

VALUE (N) 
 

 

TOTAL (N) 
 

 

1 

 

Completed 

 

990,206,968.64 

 

990,206,968.64 

 

2 

 

Uncompleted 

 

345,006,531.80 

 

345,006,531.80 

  

TOTAL 

 

1,335,213,500.44 
 

 

1,335,213,500.44 
 

This audit review was based on information extracted from the 

Center’s Procurement Plan, as well as other documents made 

available to the Consultant by the UNIPORT-PUTOR staff There were 

also interviews and interactions with key personnel.  
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SECTION 4 

SPECIFIC CONTRACTS/PROJECTS DETAILS 
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4.1.           PROCUREMENT FOR THE CONSTRUCTION OF THE MULTI-PURPOSE BUILDING 
 

4.1.1 Introduction    
 

This is one of the sustainability projects PUTOR procured. It is in the Center’s 

2024 procurement plan and it was procured using the National 

Competitive Bidding (NBC) process. Advertisements were placed in the 

Daily Trust Newspapers and Guardian Newspapers both of January 16, 

2024. The deadline was February 16, 2024. The Centre received ten (10) 

responses from interested bidders. After bid examination and evaluation, 

the Procurement Committee recommendations for the award of the 

contract to be made to the lowest and best responsive bidder. 

The contract was made to Messrs. Chiyoda Construction Ltd, Plot 14, Road 

1, Diamond Estate, Umuebulu 4, PortHarcourt, Rivers State through an 

award letter dated February 28, 2024, at the contract sum of two hundred 

and seventy-nine million, nine hundred and ninety-one thousand- and 

ninety-four-naira, forty kobo (N279,991,094.40).  

The instability in the foreign exchange market caused a sharp increase in 

the prices and costs of labour and materials. The situation necessitated the 

need to review the contract sum to accommodate these increases. After 

series of negotiations, the Centre procurement staff, the contractor and 

the Centre’s consultant jointly made recommendation to the University 

Management, seeking approval for the contract sum to be reviewed 

upwards to four hundred and seventy-one million, and sixty thousand, 

eight hundred- and eighty-seven-naira, fourteen kobo (N471,060,887.14). 

The University Tenders Board met and approved the submission. The 

approval was communicated to the contractor with another award letter 

dated July 17, 2024. This increase was a combination of fluctuations and 

additional works to the contract. Before the variation of the contract sum, 

the contractor has been paid three times for work done at the site. 

The new contract sum is equivalent to Two hundred and ninety-three 

thousand and thirty-two dollars, fourteen cents (USD 293,032.14); at the 

prevailing exchange rate of $1,609.51 as at July 17, 2024.  This was about 

4.88% of the Bank financing. 
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The net sum of N213,542,591.80 was paid to the contractor as at October 

24, 2024. No document was available to determine when the contract was 

practically completed. 

 

4.1.2    Observations/ Findings 

The review showed the following observation regarding the process;  

 

4.1.2.1  Procurement Planning 

   This contract is in the ACEPUTOR 2024 procurement plan. 

     4.1.2.2  Advertisement 

It was properly advertised in the Daily Trust Newspaper and the Guardian 

Newspaper both of January 18, 2024. It was not advertised in the Federal 

Tenders Journal. 

 

4.1.2.3  Pre/Post Qualification 

 

Separate pre-qualification exercise does not apply to this procurement at 

award. But post qualification was considered after the submission of bids 

by the bidders. 

     4.1.2.4  Competition 

 

The process was competitive considering the number of bidders that 

responded to the advertisement. However, some of these bids were 

disqualified for not meeting some of the solicited requirements. 

 

4.1.2.5  Bid Opening 

The bids were opened publicly in the presence of the bidders and some 

independent observers. Record of bid return sheet were kept.  

     4.1.2.6    Bidding Documents 

 

Standard Bidding Documents were used to procure the contract.  

 

     4.1.2.7  Evaluation of Bids/ Proposals 

 

Bid evaluation report was prepared on February 21, 2024. The bids 

evaluation committee made recommendations for award to be made to 

the lowest bidder. 
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4.1.2.8  Award of Contract 

 

Based on the recommendation by the bids’ evaluation committee, the 

University Tenders’ Board gave their approval and the contract award was 

made to Messrs. Chiyoda Construction Ltd on October February 28, 2024 at 

the sum of N279,991,094.40. The contract was varied to N471,060,887.14 

with a new award letter dated July 17, 2024. 

This second letter of award was not necessary. The change in price would 

have been better termed additional works and fluctuations. 

 

     4.1.2.9  Contract Documents 

The contract documents were well prepared and they include the SBD, 

the BOQ, the award letter the acceptance letter and the signed contract 

agreement.  

 

4.1.2.10  Procurement Duration 

The procurement duration took a total of 43 Days; from the date of 

invitation to quote, up to the date that the contract agreement was 

signed. This is commendable. 

4.1.2.11  Contract Implementation 

The contract was completed successfully on November 27, 2024.  

 

    4.1.2.12  Payments 

Information available to the consultant indicated that a total payment of 

the net sum of N213,542,591.80 has been made as follows: 

1. N25,590,498.79 (net); PV/2024/UNIPT-1/000000293 of April 4, 2024. 

2. N43,301,001.41(net); PV/2024/UNIPT-1/000000423 of May 25, 2024. 

3. N39,999,914.00 (net); PV/2024/UNIPT-1/000000548 of July 1, 2024. 

4. N104,651,177.60 (net); PV/2024/UNIPT-1/000000617 of July 25, 2024. 

5. N25,360,020.77 (net); PV/2024/UNIPT-1/000000692 of August 23, 2024. 

6. N22,953,857.65 (net); PV/2024/UNIPT-1/000000876 of October 24, 

2024. 

 

4.1.2.13    Physical Inspection 

The audit team made physical inspection of the materials procured. Some 

pictures are shown in the attached appendix v. 
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        4.1.3 Recommendation 

 

1. ACEPUTOR should always engage consultants that would give quality 

advice and ensure that there are not too many variations in the 

packaging of the contract document. 

 

2. For such projects, the Centre should confirm the capacity of the 

contractor with regards to the experience and diligence of the site 

worker. This would ensure a better finish for such project. 

 

4.1.4          Conclusion 

 

The procurement process was commendable, irrespective of the change 

in contract price. However, the Center should keep improving by adhering 

strictly to the rules, procedures and regulations guiding the public 

procurement management  
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4.2.      SUPPLY AND INSTALLATION OF 70KVA PERKINS SOUND PROOF GENERATOR AT 

ACE-PUTOR 

 

4.2.1        Introduction    
 

The supply and installation of 70kva PERKINS sound proof generator at ACE-

PUTOR is in the 2024 procurement plan of the Centre and was procured 

using National Competitive Bidding (NCB). Three (3) contractors, responded 

to the advertisement in the Daily Trust Newspaper and Guardian 

Newspaper both of January 16, 2024, with bid closing deadline of February 

16, 2024. After bids examination and evaluation, the bids evaluation 

committee, through their evaluation report dated February 21, 2024 

recommended award to be made to the lowest bidder, Messrs. Jocardo 

Nigeria Ltd. of Plot 477 Trans Amadi Ind. Layout, PortHarcourt, Rivers State 

with a bid price of fifteen million eight hundred thousand naira 

(N15,800,000.00). This is about USD 10,047.11and it was about 0.17% of the 

Bank financing. The University Tenders’ Board approved the 

recommendation and the notification of award was communicated to the 

successful bidder through an award letter dated February 28, 2024. The 

acceptance was made on March 2, 2024. A signed contract agreement 

was not sighted and the contract was completed on March 2, 2024. 

Payment of the net sum of N13,815,813.95 was made to the contractor via 

PV/2024/UNIPT-1/000000221 of March 22, 2024.  

 

4.2.2    Observations/ Findings 

The review showed the following observation regarding the process;  
 

4.2.2.1      Procurement Planning 

   This contract is in the ACEPUTOR 2023 procurement plan. 

     4.2.2.2       Advertisement 

It was advertised in the Daily Trust Newspaper and Guardian Newspaper 

both of January 16, 2024. 
 

4.2.2.3  Pre/Post Qualification 
 

This does not attract a separate pre-qualification exercise does not apply 

to this procurement due to the threshold. Post qualification was considered 

after the submission of bids by the bidders. 
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     4.2.2.4  Competition 
 

The process was competitive. However, the response to the advertisement 

was poor with only three (3) responses. 

 

4.2.2.5  Bid Opening 

The bids were opened publicly in the presence of the bidders and some 

independent observers. Record of bid return sheet were kept.  

     4.2.2.6    Bidding Documents 
 

Standard Bidding Documents were used to procure the contract.  

 

     4.2.2.7  Evaluation of Bids/ Proposals 
 

Bid evaluation report was prepared on February 21, 2024. The bids 

evaluation committee made recommendations for award to be made to 

the lowest bidder. 

 

4.2.2.8  Award of Contract 
 

Based on the recommendation by the bids’ evaluation committee, the 

University Tenders’ Board gave their approval and the contract award was 

made to Messrs. Jocardo Nigeria Ltd on January 28, 2024 at the sum of 

N15,800,000.00. 

 

     4.2.2.9  Contract Documents 

The quotations, the award letter and the acceptance letter were the 

contract documents. The contract agreement was not sighted  
 

4.2.2.10  Procurement Duration 

The procurement duration took a total of 41 days; from the date of 

invitation to quote, up to the date of award of contract.  

4.2.2.11  Contract Implementation 

The contract was completed successfully on March 2, 2024. There were no 

changes in the contract. 
 

    4.2.2.12  Payments 

The sum of N13,815,813.95 (net) was paid to the supplier with 

PV/2024/UNIPT-1/000000221 on March 22, 2024. 
 

4.2.2.13   Physical Inspection 

The audit team made physical inspection of the materials procured. Some 

pictures are shown in the attached appendix v. 
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        4.2.3 Recommendation 

 

1. ACEPUTOR should bear in mind that agreement is one of the most 

important contract documents and should ensure that it is always 

drafted and signed by the parties. 
 

2. Centre should examine and certify the mandatory compliance 

documents submitted by all the bidders in line with sections 16(6)d 

and 16(8)d of the PPA 2007 vendors before proceeding to evaluate 

their submissions.   

 

4.2.4          Conclusion 

 

Good process yields good outcome. The Center should keep improving by 

adhering strictly to the rules, procedures and regulations guiding the public 

procurement management.  
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4.3 CONSULTANCY SERVICES FOR THE CONSTRUCTION OF THE MULTI-PURPOSE 

BUILDING 

4.3.1  Introduction    

This contract was procured on the basis of the consultant being engaged 

in the execution of some other contracts in the University. The consultant 

was asked to submit quotation on January 16, 2024. The engagement 

letter was dated February 26, 2024. The initial contract amount was thirteen 

million, nine hundred and ninety-nine thousand five hundred and fifty-four 

naira (N13,999,554.00). This was about USD 8,697.86 equivalent and 0.15% 

of the Bank financing. On July 18, 2024, due to the change in the physical 

building contract amount, the consultant’s fee was also reviewed by 

74.90%, to the sum of twenty-four million, four hundred and eighty-nine 

thousand five hundred and fifty-four naira (N24,489,554.00). It was 

USD15,229.80 equivalent and 0.25% of the Bank financing. The 

procurement process for the award of the contract was completed in 41 

days.  

The multi-purpose building to which this consultancy services is tied has 

reached practical completion stage by November 27, 2024.  

A net sum of N17,794,351.18 has been paid to the consultant as at October 

24, 2024. 

 

4.3.2    Observations/ Findings 

 

The following were observed in the procurement process of the goods.  
 

4.3.2.1  Procurement Planning 

                  This contract is not in the Centre’s 2024 procurement plan. 

 

4.3.2.2  Advertisement 

Award was based on selection because the consultant has rendered 

similar service to the University.  

 

4.3.2.3  Pre/Post Qualification 

Pre/Post qualifications were not considered. Selection was based on past 

services rendered to the University. 
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4.3.2.4  Competition 

The process was not competitive.  
 

4.3.2.5  Bid Opening 

This was not carried out as there was no need for such exercise. 

 

4.3.2.6    Bidding Documents 

Standard bidding documents were not used. 

4.3.2.7  Evaluation of Bids/ Proposals 

The quotation was assessed by the Centre and the University’s 

procurements department before the award was made.  

  

4.3.2.8  Award of Contract 

The initial award letter was issued within reasonable period, with the 

contract sum of N13,999,554.00 on February 28, 2024 that was reviewed to 

N24,489,554.00 on July 17, 2024. 
 

4.3.2.9  Contract Documents 

The quotation, the award letter and the Contract Agreement were the 

contract documents. 

 

4.3.2.10  Procurement Duration 

The initial procurement processes duration leading up to the signing of the 

contract was concluded on time. 

 

4.3.2.11  Contract Implementation 

The services were rendered within reasonable time.  
 

4.3.2.12  Payments 

A net payment of N17,794,351.18 has been made to the consultant 

through three payment vouchers as stated below: 

1. N4,636,131.37 (net) paid with PV/2024/UNIPT-1/000000281 of April 10, 

2024. 

2. N7,893,131.82 (net) paid with PV/2024/UNIPT-1/000000642 of August 

8, 2024. 

3. N5,262087.99 (net) paid with PV/2024/UNIPT-1/000000880 of October 

24, 2024. 

4.3.2.13    Physical Inspection 

Physical inspection did not take place because of the nature of the 

procurement. 
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4.3.3 Recommendation 

1. The Centre should always ensure that the consultant on such contracts 

deliver/prepare adequate contract documents and quality supervision to 

ensure that the project came out as expected.  
 

2. Procurement training is recommended for the staff of the 

procurement department. 

 

4.3.4 Conclusion 

 

The service was rendered but the building finishes would have needed 

more attention in terms of good consultancy advice. 
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4.4  PROCUREMENT FOR THE PROVISION OF 5.5KVA HYBRID INVERTER SYSTEM 

WITH A UNIT OF 15KW/HR. LITHIUM BATTERY AT ICTC NOC. 

4.4.1  Introduction    

This contract is in the 2024 procurement plan of the center and was 

executed using Request for Quotation (RFQ) method. Three (3) quotations 

from three (3) contractors. The bids were evaluated the next day being 

August 29, 2024 and of the three contractors, only two had the 

compliance documents. After bid evaluation, the lowest submission of 

Nine Million, Nine Hundred and Ten Thousand, Four Hundred and Twenty-

Five Naira (N9,910,425.00) was corrected to Nine Million, Eight Hundred and 

Twenty-Nine Thousand, Eight Hundred Naira (N9,829,800.00).  

The contract was awarded to Messrs. Harbin Eagles Nigeria Limited of No. 

57, Uyo Street, Stadium Road, Port Harcourt, Rivers State, on September 17, 

2024 and the contractor issued an acceptance letter dated September 

18, 2024. The items were supplied and commissioned for operation on 

September 19, 2024 and request for payment was sent to the Center on 

September 20, 2024.  
 

The dollar equivalent of this contract is Six Thousand, Forty-Nine Dollar, 

Seventy-Five Cents calculated at an exchange rate of One Thousand, Six 

Hundred and Thirty-Six Naira, Ten Kobo (N1636.10) to the dollar as at 

September 17, 2024. This was 0.10% of the Bank financing. A Net Payment 

of Eight Million, Three Hundred and Thirty-Seven Thousand, Eight Hundred 

(N8,337,800.00 Net) was made through a payment voucher no. PV NO. 

PV/2024/UNIPT-1/000000910/ of November 5, 2024. 
 

4.4.2    Observations/ Findings 

The review showed the following observation regarding the process;  

4.4.2.1  Procurement Planning 

   This contract is in the ACE-PUTOR 2024 procurement plan. 

4.4.2.2  Advertisement 

This contract does not require Advertisements 
 

4.4.2.3  Pre/Post Qualification 

Pre-Qualification exercise does not apply to this procurement. 
 

     4.4.2.4  Competition 

There was a considerable competition with the process.  
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4.4.2.5  Bid Opening 

Bid opening not stated. 
 

4.4.2.6    Bidding Documents 

Standard bidding documents were not used for this contract 
 

4.4.2.7  Evaluation of Bids/ Proposals 

Bid evaluation was done on August 29, 2024. 
 

4.4.2.8  Award of Contract 

The contract was awarded to Messrs. Harbin Eagles Nigeria Limited at a 

contract value of N9,829,800.00. 
 

4.4.2.9  Contract Documents 

The quotation, award letter, acceptance letter and signed contract 

agreement constitute the contract documents. 
 

4.4.2.10  Procurement Duration 

The procurement duration took a total of 21 Days from the date of 

submission of quotation to the date of contract Agreement. 
 

4.4.2.11  Contract Implementation 

The contract implementation was adjudged “Medium” risk based on the 

procurement process and efficiency was judged “Fair” considering the 

outcome. 
 

4.4.2.12  Payments 

Net payments of N8,337,800.00 Net – 5.5Kva Hybrid Inverter System with 

15KH Lithium Battery ICTC NOC – PV NO. PV/2024/UNIPT-1/000000910/ of 

November 5, 2024. 
 

4.4.2.13      Physical Inspection 

The audit team made physical inspection of the materials procured. Some 

pictures are shown in the attached appendix v. 
 

      4.4.3 Recommendation 

Based on the audit process field work at the ACE-PUTOR the following 

recommendations are made: 

i. Regardless of the threshold, bid evaluation and reports must be done 

for all contracts and presented to ensure proper compliances with 

solicitations and instructions to tender. 
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ii. Bid Validity periods should be included in all contracts to bind the 

contractors to their quotations over a period of time to avoid 

premature price variations. 
 

iii. The contractors should be asked to include their completion periods to 

help in awarding the contract to contractors with realistic timelines to 

ensure quality project delivery. 

iv. The center should always issue letter of request for quotation alongside 

the submission deadlines. 

v. All documents should be properly dated to help determine the 

procurement durations. 
 

4.4.4 Conclusion 

The procurement process for this contract is very commendable due to the 

timely delivery and outcome. However, issues in documentation were 

observed, particularly in the absence of the request for quotation letter 

and unclear solicitation periods. While the contract execution, supply, and 

commissioning were completed within a short timeframe, proper record-

keeping and strict adherence to procurement policies should be 

maintained at all times. Strengthening the procurement process through 

improved compliance measures will ensure fair competition, cost-

effectiveness, and better financial management. 
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4.5  PROCUREMENT FOR THE PROVISION OF 6 NO. 5KVA SYSTEM AND 

20KW/HOUR LITHIUM ION BATTERY 

4.5.1  Introduction    

This contract is in the 2024 procurement plan of the center and was 

executed using National Competitive Bid (NCB) procurement method.  

Advertisements were placed in the Daily Trust Newspapers and Guardian 

Newspapers both of January 16, 2024. The deadline was February 16, 2024. 

The Centre received five (5) responses from interested bidders. After bid 

examination and evaluation, the Procurement Committee 

recommendations for the award of the contract to be made to the lowest 

and best responsive bidder. 

The contract award was made to Messrs. P.E. Bema of Plot 146, 1st Avenue, 

Federal Housing Estate, Rumueme, Mile 4, Port Harcourt, Rivers State Fon 

February 28, 2024. The contract value was Eighty-Six Million, Seven Hundred 

and Fifty-Eight Thousand, Nine Hundred and Fifty Naira (N86,758,950.00); 

which is a dollar equivalent of Fifty-Five Thousand, One Hundred and Fifty-

Eight Dollar, Ninety-Four Cents ($55,158.94), calculated at an exchange 

rate of One Thousand, Five Hundred and Seventy-Two Naira, Eighty-Nine 

Kobo (N1,572.89/$1) to the dollar as at February 28, 2024. This account for 

0.92% of the Bank financing. The contractor supplied the items on March 

19, 2024 and a Net Payment of Seventy-Five Million, Six Hundred and 

Ninety-Four Thousand, Four Hundred and Forty Naira (N75,694,440.00 Net) 

for the Provision of 6 No. 5Kva System and 20Kva/Hr. Lithium Ion Battery was 

made through a Payment voucher No. PV/2024/UNIPT-1/000000225/ of 

April 10, 2024. 
 

4.5.2    Observations/ Findings 

The review showed the following observation regarding the process;  

4.5.2.1  Procurement Planning 

   This contract is in the ACE-PUTOR 2024 procurement plan. 

4.5.2.2  Advertisement 

This contract does not require Advertisements 

4.5.2.3  Pre/Post Qualification 

Pre-Qualification exercise does not apply to this procurement. 
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     4.5.2.4  Competition 

There was a considerable competition with the process.  

4.5.2.5      Bid Opening 

Bid opening was done in the presence of the tenderer’s representatives, 

Centre procurement staff and some interested observer. 
 

4.5.2.6    Bidding Documents 

Standard bidding documents were used to procure the contract. 

4.5.2.7  Evaluation of Bids/ Proposals 

Bid evaluation was done on February 28, 2024. 

4.5.2.8  Award of Contract 

The contract was awarded to Messrs. P.E. Bema at a contract value of 

N86,758,950.00 

4.5.2.9  Contract Documents 

The SBDs, the quotation, the award letter, the acceptance letter and the 

signed contract agreement constitute the contract documents. 

4.5.2.10  Procurement Duration 

The procurement duration took a total of 41 Days from the date of 

solicitations to the date of contract Agreement. 

4.5.2.11  Contract Implementation 

The contract implementation was good considering the adherence to the 

procurement guideline and outcome of the processes. 

4.5.2.12  Payments 

Net payments of N75,694,440.00 Net – Provision of 6 No. 5Kva System and 

20Kva/Hr. Lithium Ion Battery was made via a payment voucher number – 

PV NO. PV/2024/UNIPT-1/000000225/ of April 10, 2024. 
 

4.5.2.13     Physical Inspection 

The audit team made physical inspection of the materials procured. Some 

pictures are shown in the attached appendix v. 

      4.5.3 Recommendation 

Based on the audit process field work at the ACE-PUTOR the following 

recommendations are made: 

i. The bids evaluations should be more detailed with price compares.  

ii. The center should always include Bid Validity periods in their future 

contracts to make sure contractors are held to their quotations over a 

period of time. 
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4.5.4 Conclusion 

The procurement process for this contract is commendable due to the 

timely delivery and outcome.  
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4.6  PROCUREMENT FOR THE SUPPLY OF 16-SEATER HIGHROOF TOYOTA HIACE BUS 

4.6.1  Introduction    

The contract for the supply of the 16-Seater High Roof Toyota HiAce Bus is 

in the 2024 procurement plan of the Centre. The advertisement soliciting 

for quotations were placed in the Daily Trust Newspapers and Guardian 

Newspapers both of January 16, 2024, with a deadline for submission on 

February 16, 2024.  Seven (7) contractors submitting their various 

quotations. However, four (4) out of the seven (7) contractors were 

disqualified for various non-compliances and non-responsiveness to the 

solicitations.  

 

After bid examination and evaluation that was done on February 28, 2024, 

the Procurement Committee recommendations for the award of the 

contract to be made to the lowest and best responsive bidder. Messrs. 

Elizade Motors Nigeria Limited of Plot 114 Trans Amadi, Inland Layout, Port 

Harcourt, Rivers State was awarded the contract through an award letter 

dated February 28, 2024 at the contract sum of Ninety Million, Eight 

Hundred Thousand Naira (N90,800,000.00); which is a dollar equivalent of 

Fifty-Seven Thousand, Seven Hundred and Twenty-Eight Dollar, Thirteen 

Cents ($57,728.13). This value is calculated using an exchange rate of One 

Thousand, Five Hundred and Seventy-Two Naira, Eighty-Nine Kobo 

(N1572.89K/$1) as at February 28, 2024 and it constitutes a 0.96% Bank 

financing. The acceptance letter and the contract agreement were both 

concluded on February 28, 2024. The contract agreement captured that 

the contract would be completed within fifteen (15) days after 

confirmation of payment. The contractor delivered the goods on March 

11, 2024 and requested for payment on March 14, 2024. The payment was 

made in the net sum seventy-nine million, three hundred and ninety-seven 

thousand, two hundred- and nine-naira, thirty kobo (N79,397,209.30 Net) 

made through a payment voucher number PV/2024/UNIPT-1/000000217/ of 

March 22, 2024. 

4.6.2    Observations/ Findings 

The review showed the following observation regarding the process;  

4.6.2.1  Procurement Planning 
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   This contract is in the ACE-PUTOR 2024 procurement plan. 

4.6.2.2  Advertisement 

This contract was Advertised on two circulating National Dailies dated 

Thursday January 18, 2024 with a deadline for submission on February 16, 

2024. 

4.6.2.3  Pre/Post Qualification 

Pre-Qualification exercise does not apply to this procurement. 

     4.6.2.4  Competition 

There was a considerable competition with the process.  

4.6.2.5  Bid Opening 

Bid opening was done. 

4.6.2.6    Bidding Documents 

Standard bidding documents were not applicable for this contract 

4.6.2.7  Evaluation of Bids/ Proposals 

Bid evaluation was done on February 28, 2024. 

4.6.2.8  Award of Contract 

The contract was awarded to Messrs. Elizade Motors Nigeria Limited at a 

contract value of N90,800,000.00 

4.6.2.9  Contract Documents 

The quotations, award letter, acceptance letter and signed contract 

agreement constitute the contract documents. 

4.6.2.10  Procurement Duration 

The procurement duration took a total of 41 Days from the date of 

solicitations to the date of contract Agreement. 

4.6.2.11  Contract Implementation 

The contract implementation was good considering the adherence to the 

procurement guideline and outcome of the processes. 

4.6.2.12  Payments 

A net payment of N79,397,209.30 was made through a payment voucher 

number PV/2024/UNIPT-1/000000217/ of March 22, 2024. 

4.6.2.13    Physical Inspection 

 The audit team made physical inspection of the materials procured. Some 

pictures are shown in the attached appendix v. 
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      4.6.3 Recommendation 

1. Based on the audit process field work at the ACE-PUTOR, it would be 

noted that the procurement process for this contract is commendable due 

to the timely delivery and outcome.  

2. Irrespective of the outcome of this particular procurement, training is still 

recommended for the procurement team.  

 

4.6.4 Conclusion 

The procurement followed a structured and competitive bidding process 

under the National Competitive Bidding (NCB) method. The contract was 

awarded based on compliance with eligibility criteria ensuring a 

transparent and fair selection. The early delivery of the vehicle 

demonstrated efficiency in execution. 
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4.7  PROCUREMENT, INSTALLATION AND COMMISSIONING OF MODERN ANIMAL 

HOUSE WITH BATTERY CAGE 
 

4.7.1  Introduction    

The Procurement, Installation and Commissioning of Modern Animal House 

with Battery Cage is in the 2024 procurement plan of the center and was 

procured thought the advertisement placed in the Daily Trust Newspaper 

and the Guardian Newspapers of January 16, 2024. The deadline for 

submission was placed of February 16, 2024.  

Five (5) contractors responded to these advertisements by submitting their 

bids before the deadline.  During bids examination and evaluation, three 

(3) were disqualified for either lack of experience or failure to submit an 

affidavit. Messrs. Ikhammer Global Services Limited of Atlas Cement Jelly, 

Onne Wharf, Eleme, Port Harcourt, Rivers State submitted the lowest and 

the best responsive bid and an award letter was issued to the company on 

February 28, 2024 at the contract amount of Eighteen Million, Nine 

Hundred and Fifty-One Thousand, One Hundred and Seventy-Five Naira 

(N18,951,175.00) and the dollar equivalent is Twelve Thousand, Forty-Eight 

Dollar, Sixty-Three Cents ($12,048.63) using an exchange rate of One 

Thousand, Five Hundred and Seventy-Two Naira, Eighty-Nine Kobo 

(N1572.89K/$1) as at February 28, 2024 and this constitutes 0.20% of the 

Bank financing. 
 

The contract agreement was signed on February 28, 2024. The same day 

that the contractor submitted the acceptance letter. The contract was 

divided into three stages; substructure, superstructure and finishes and 

payment was agreed to be made at the completion of each stage.  

Two payments were seen to have been made twice with a total net sum 

of Fifteen Million, Seven Hundred and Forty-Two Thousand, Six Hundred and 

Ninety-Five Naira, Eighty-Five Kobo (N15,742,695.91). 
 

4.7.2    Observations/ Findings 

The review showed the following observation regarding the process;  

4.7.2.1  Procurement Planning 

   This contract is in the ACE-PUTOR 2024 procurement plan. 
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4.7.2.2  Advertisement 

This contract was Advertised in two National Dailies newspapers on 

Thursday January 18, 2024 with a deadline for submission on February 16, 

2024. 

4.7.2.3  Pre/Post Qualification 

Pre-Qualification exercise does not apply to this procurement. 

     4.7.2.4  Competition 

There was a considerable competition with the process.  

4.7.2.5  Bid Opening 

Bid opening was done on February 16, 2024 

4.7.2.6    Bidding Documents 

Standard bidding documents were used for this contract 

4.7.2.7  Evaluation of Bids/ Proposals 

Bid evaluation was done on February 28, 2024. 

4.7.2.8  Award of Contract 

The contract was awarded to Messrs. Ikhammer Global Services Limited at 

a contract value of 18,951,175.00. there was no amendment or variation. 

4.7.2.9  Contract Documents 

The SBD, the quotation, the award letter, the acceptance letter and 

signed contract agreement constitute the contract documents. 

4.7.2.10  Procurement Duration 

The procurement duration took a total of 41 Days from the date of 

solicitations to the date of contract Agreement. 

4.7.2.11  Contract Implementation 

The contract implementation was good considering the adherence to the 

procurement guidelines and procedures. 

4.7.2.12  Payments 

Payments were made as follows: 

1. A net of N2,013,742.33 was made through PV NO. PV/2024/UNIPT-

1/000000273 of April 10, 2024. 

2.  N13,728,953.58 net PV NO. PV/2024/UNIPT-1/000000452 of May 29, 2024.  
 

4.7.2.13     Physical Inspection 

The audit team made physical inspection of the materials procured. Some  

pictures are shown in the attached appendix v. 
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      4.7.3 Recommendation 

1. Based on the audit process field work at the ACE-PUTOR, it would be 

noted that the procurement process for this contract is commendable due 

to the timely delivery and outcome.  

2. Irrespective of the outcome of this particular procurement, training is still 

recommended for the procurement team.  
 

4.7.4 Conclusion 

The procurement followed a structured and competitive bidding process 

under the National Competitive Bidding (NCB) method. The contract was 

awarded based on compliance with eligibility criteria ensuring a 

transparent and fair selection. The early delivery of the vehicle 

demonstrated efficiency in execution. 
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4.8.          PROCUREMENT OF THE SUPPLY AND INSTALLATION OF ADVANCE CHILDBIRTH 

COMPLETE PREGNANT WOMAN SIMULATOR AT ACE-PUTOR BUILDING. 

 

4.8.1        Introduction 

The contract for the Supply and Installation of advance childbirth complete 

pregnant woman simulator at ACE-PUTOR building was included in the 

Centre’s 2024 procurement plan. It was procured through a Request for 

Quotation (RFQ). Three (3) contractors responded to the invitation to submit 

quotation dated June 3, 2024 with a deadline for submission on June 26, 

2024. They include Messrs. P. E. Bema Nigeria Limited quoted N9,990,000.00, 

Messrs. Izik Integrated Services ltd. quoted N11,287,500.00 and Messrs. 

Messrs. Bistar Limited with an offer of N12,362,500.00.  

After bids evaluation on June 28, 2024, the procurement committee 

recommended that award be made to the lowest and best responsive 

bidder. 

The contract award letter dated July 19, 2024 was issued to Messrs. P.E. 

Bema Nigeria Limited of plot 146 1st Avenue, F.H.E Rumueme, Port Harcourt, 

Rivers State in the contract sum of Nine Million, Nine Hundred- and Ninety-

Thousand-naira (N9,990,000.00); which is the dollar equivalent of Six 

Thousand One Hundred and Fifty-Eight-dollar Eighty-One cents 

(USD6,154.81), at an exchange rate of One Thousand, Six Hundred- and 

Twenty-Three-naira Twelve kobo (N1,623.12/$1) accounting for 0.10% of the 

Bank financing 

The contract was completed on August 13, 2024 and a net payment of 

N9,390,600.00 was made to the contractor through voucher number; 

PV/2024/UNIPT-1/000000696 on August 23, 2024. 

4.8.2        Observations/ Findings 

The following observation in respect to the process were made during the 

review; 

4.8.2.1     Procurement Planning 

The contract is in the 2024 procurement plan of the Centre. 

4.8.2.2     Advertisement 

This is not applicable to this contract, although an internal advertisement 

was made on the Centre’s notice board. 
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 4.8.2.3     Pre/Post Qualification 

Separate Pre-Qualification exercise does not apply to the procurement of 

this contract. 
 

4.8.2.4     Competition 

There was competition with the process as three (3) vendors submitted 

quotations for this contract.  

4.8.2.5      Bid Opening 

Bid opening was done on June 26, 2024 

4.8.2.6      Bidding Documents 

Standard bidding documents was not used for this procurement process. 

4.8.2.7      Evaluation of Bids/ Proposals 

Bid evaluation was carried out with an analysis report dated June 28, 2024. 

4.8.2.8 Award of Contract 

The contract was awarded to MESSRS. P.E. BEMA NIGERIA LIMITED on July 

19, 2024. 

4.8.2.9 Contract Documents 

The constituents of this contract documents include; the award letter, the 

acceptance letter and the signed contract agreement. The acceptance 

letter from the winner of the contract was not sighted. 

4.8.2.10 Procurement Duration 

The procurement duration for this contract took a total of 46 days from the 

day of the invitation to the date the award was made. 
  

4.8.2.11 Contract Implementation 

The contract implementation was good considering the adherence to the 

procurement rules and guideline and outcome of the procurement process 

carried out. 
 

4.8.2.12 Payments 

A net payment of N9,390,600.00 was made to the contractor through 

payment voucher number; PV/2024/UNIPT-1/000000696 on August 23, 2024. 

This was ten (10) days after the contract had been completed. 

4.8.2.13 Physical Inspection 

The audit team made physical inspection of the goods procured by the 

Centre and pictures were taken. Some are shown in the attached pictures 

in appendix v. 
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4.8.3              Recommendation  

The Centre should always prioritize the level of compliance of every 

vendor/contractor bidding for any contract before accepting their bid for 

bid evaluation as this is in accordance to the public procurement 

guidelines.  
  

4.8.4        Conclusion 

 The procurement process for this contract was good. However, the Centre 

can still make improvements especially in areas regarding the level of 

compliance of bidders and documentation with proper dates.  
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4.9.            PROCUREMENT OF THE SUPPLY OF SEMI-ORTHOPEDIC FOAMS IN THE ACE-

PUTOR HOTEL ROOMS. 

 

4.9.1        Introduction 

This contract was procured using Request for Quotation (RFQ) method but 

the request letter through which vendors were reached out to for 

submission of quotations was not sighted. Three (3) quotations were 

received from invited bidders. The submitted quotations are as follows; 

Messrs. P. E. Bema Nigeria Limited submitted N9,964,175.00 on November 4, 

2024 with a completion period of one (1) week, Messrs. Izik Integrated 

Services Ltd., submitted N10,384,500.00 on November 4, 2024 with 

completion period of three (3) weeks and Messrs. Altitude Global Links 

Limited submitted N10,631,750.00 on November 4, 2024 with a completion 

period of two (2) weeks. 

 

The contract was awarded to Messrs. P.E. Bema Nigeria Limited of Plot 146 

First Avenue, F.H.E Rumueme, Port Harcourt, Rivers State on November 8, 

2024 at the contract sum of Nine Million, Nine Hundred and One Thousand, 

One Hundred and Twenty-Six naira (N9,901,126.00). The dollar equivalent of 

this was Five Thousand Seven Hundred and Seventy-Two dollars Seventeen 

cents (USD 5,772.17) at an exchange rate of One Thousand, seven 

Hundred- and fifteen-naira thirty-two kobo per dollar (N1,715.32/$1). This 

accounts for 0.09% of the Bank financing. 

A letter of acceptance was presented by the contractor dating November 

8, 2024 and the contract agreement was signed on November 8, 2024 as 

well.  

A net payment of N8,657,729.00 was made to the contractor on December 

12, 2024 through payment voucher number; PV/2024/UNIPT-1/000000967. 
 

4.9.2        Observations/ Findings 

The following observation in respect to the process were made during the 

review; 
 

4.9.2.1     Procurement Planning 

                     The contract is in the procurement plan. 
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4.9.2.2       Advertisement 

This is not applicable to this contract. 

4.9.2.3     Pre/Post Qualification 

Separate Pre-Qualification exercise does not apply to this procurement 

process. 

4.9.2.4     Competition 

There was competition with the process as three (3) vendors submitted 

quotations for this contract.  

4.9.2.5     Bid Opening 

The period for the bid opening was not sighted. 

4.9.2.6 Bidding Documents 

Standard bidding documents was used for this procurement process. 

4.9.2.7 Evaluation of Bids/ Proposals 

Bid evaluation report was not sighted. 

4.9.2.8 Award of Contract 

The contract was awarded to MESSRS. P.E. BEMA NIGERIA LIMITED on 

November 8, 2024. 

4.9.2.9 Contract Documents 

The constituents of this contract documents include; the award letter, 

acceptance letter and signed contract agreement. 

4.9.2.10 Procurement Duration 

The procurement duration for this contract was not ascertained because 

the date of invitation to quote was not sighted.  

4.9.2.11 Contract Implementation 

The contract implementation for this contract was fair. 

4.9.2.12 Payments 

A net payment of N8,657,729.00 was made on December 12, 2024 being 

through payment voucher number PV/2024/UNIPT-1/000000967. 

4.9.2.13 Physical Inspection 

The audit team made physical inspection of the goods procured by the 

centre and pictures were taken. Some are shown in the attached pictures 

in appendix v. 

4.9.3        Recommendation  
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Documentation is very important and the Centre should always ensure that 

this is taken seriously. Something like the date that the bidders were invited 

to quote for a contract is key to the success and monitoring of such 

contract. 

4.9.4        Conclusion 

It is still advised that the center should adhere to all the standard 

procedures as it applies to all contracts in accordance to their threshold to 

ensure that there is no ambiguous compliance and evaluation. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Remove


Watermark

Wondershare

PDFelement



                                   PROCUREMENT AUDIT OF ACE-IMPACT PROJECT OF PUTOR, UNIVERSITY OF PORTHARCOURT  

 

  Cosset Consultants                                                                                                                                     54 
                              

 

 

 

4.10 PROCUREMENT OF THE SUPPLY AND MOUNTING OF 32” TELEVISION SETS IN 

THE ACE-PUTOR HOTEL ROOMS. 

4.10.1  Introduction    

 

The contract for the procurement of the supply and mounting of 32” 

television sets in the ACE-PUTOR hotel rooms was in the Centre’s 2024 

procurement plan and was procured using a Request for Quotation (RFQ). 

Three (3) contractors were invited to submit quotations. After examination 

and evaluation, the contract, valued at Nine Million, Eight Hundred Sixty-

Five Thousand Two Hundred and Seventy-Five naira (N9,865,275.00), with a 

dollar equivalent of Five Thousand Seven Hundred and Fifty-One dollars 

Twenty-Seven cents (USD 5,751.27), at N1,715.32/$1, was awarded to 

Messrs. Cousin Jay Concern of No.1 Adageoge Road, Port Harcourt, Rivers 

State.  This represents 0.09% of the financing from the Bank. The notification 

of award and acceptance letters are dated November 28, 2024. The 

contract was successfully completed on December 2, 2024.  

A net payment of N8,626,275.00 was made to Messrs. Cousin Jay Concerns 

through payment voucher number; PV/2024/UNIPT-1/000000987 on 

December 2, 2024.   

 

4.10.2    Observations/ Findings 

 

The following observations are made regarding this procurement. 
  

4.10.2.1  Procurement Planning 

   This contract is in the ACE-PUTOR 2024 procurement plan. 

4.10.2.2  Advertisement 

 This is not applicable to this contract. However, it was not placed on the 

Centre’s notice board or the website. 

4.10.2.3  Pre/Post Qualification 

Pre-Qualification exercise does not apply to this procurement but post-

qualification was carried out to determine the compliance ratings of the 

bidders. 

4.10.2.4  Competition 

There was considerable competition with the process.  

Remove


Watermark

Wondershare

PDFelement



                                   PROCUREMENT AUDIT OF ACE-IMPACT PROJECT OF PUTOR, UNIVERSITY OF PORTHARCOURT  

 

  Cosset Consultants                                                                                                                                     55 
                              

 

 

 

 

4.10.2.5  Bid Opening 

The bid opening and evaluation were not sighted. 

4.10.2.6    Bidding Documents 

Standard bidding documents were not used for this procurement process. 
 

4.10.2.7  Evaluation of Bids/ Proposals 

The bid evaluation was not sighted. 
 

4.10.2.8  Award of Contract 

The contract was awarded to MESSRS. COUSIN JAY CONCERNS through an 

award letter dated November 8, 2024. 

4.10.2.9  Contract Documents 

The constituents of this contract documents include; the award later, 

acceptance letter and signed contract agreement. 

4.10.2.10  Procurement Duration 

The procurement duration for this contract was not ascertained because 

the date of invitation to quote was not sighted.  
 

4.10.2.11  Contract Implementation 

The contract implementation was commendable considering the time it 

took to complete the contract. 
 

4.10.2.12  Payments 

The payment of the net amount of N8,626,275.00 was made to to the 

contractor through voucher number; PV/2024/UNIPT-1/000000987 on 

December 2, 2024 

4.10.2.13   Physical Inspection 

The audit team made physical inspection of the materials procured. Some 

pictures are shown in the attached appendix v. 

4.10.3 Recommendation 

Based on the audit process field work at the ACE-PUTOR, the Centre 

should: 

1. Ensure that all procurement processes, including the award of 

contracts, are supported by signed contract agreements that clearly 

outline the deliverables, timelines, and payment terms. 
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2. Conduct training programs for procurement department to enhance 

their understanding of procurement best practices, and compliance 

requirements.  

 

3. Always review procurement process to identify areas that require 

improvement, especially with documentation; for procurement 

efficiency.  

4. Use standard bidding documents to ensure adherence and uniformity 

in the bid processes. 

 

4.10.4        Conclusion 

 

It is important that all contracts should adhere strictly to the rules and 

guidelines for enhance achievement of the general procurement 

principles. 
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APPENDIX I 

LIST OF PROCURMENTS BY PUTOR 
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UNIVERSITY OF PORT HARCOURT – ACEPUTOR 

APPENDIX 1 -INVENTORY OF PROCURED ITEMS/SAMPLED & REVIEWED PROJECT 

S/NO PACKAGE NO DESCRIPTION 
CONTRACTOR/ 

BENEFICIARY 

AMOUNT 

(NAIRA) 
DATE TYPE 

METHOD 

USED 

APPROPRIATE 

METHOD 

REVIEWED 

CONTRACTS 
REMARKS 

    UNIPORT-PUTOR                 

A   GOODS                 

1 NG/PUTOR/GDS/RFP/24/01 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF ATOMIC ABSORPTION 

SPECTROSCOPY 

MESSRS. 

SYNAPSE 

TECHNOLOGIES 

55,550,000.00 
JANUARY 

24. 2024 
GOODS NCB NCB   COMPLETED 

2 NG/PUTOR/GDS/RFP/24/02 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF AIR CONDITIONER AND 

STANDING FAN IN THE 

CLINICAL SKILLS 

LABORATORY 

MESSRS. P.E. 

BEMA NIGERIA 

LIMITED 

962,125.00 
MAY 14. 

2024 
GOODS RFQ DC   COMPLETED 

3 NG/PUTOR/GDS/RFP/24/03 

PROCUREMENT FOR THE 

SUPPLY AND OF 

PHOTOGRAPHY AND 

VIDEOGRAPHY EQUIPMENT 

IN ACE-PUTOR BUILDING 

MESSRS. P.E. 

BEMA NIGERIA 

LIMITED 

8,696,750.00 
APRIL 4. 

2024 
GOODS RFQ RFQ   COMPLETED 

4 NG/PUTOR/GDS/RFP/24/04 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF OFFICE ITEMS FOR 

CENTRE FOR HEALTH AND 

DEVELOPMENT (CHD) 

MESSRS. 

BLUECREST 

OPTIMAL 

SERVICES LTD 

2,582,418.75 
MARCH 15. 

2024 
GOODS RFQ SH   COMPLETED 
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5 NG/PUTOR/GDS/RFP/24/05 

PROCUREMENT FOR THE 

PROVISION AND 

INSTALLATION OF 5KVA 

FACULTY/(UTL) INVERTER 

FOR FACULTY OF 

PHARMACEUTICAL 

SCIENCES OFFICE 

BUILDING UNIVERSITY OF 

PORT HARCOURT 

THROUGH ACE PUTOR 

INTERVENTION FUND 

MESSRS. 

BRCAJUSA 

NIGERIA LIMITED 

1,951,125.00 
MARCH 4. 

2024 
GOODS RFQ SH   COMPLETED 

6 NG/PUTOR/GDS/RFP/24/06 

PROCUREMENT FOR THE 

SUPPLY, INSTALLATION AND 

COMMISSIONING OF 1 NO. 

10KVA HYBRID INVERTER 

ON SOLAR SYSTEM FOR 

BIOCHEMISTRY 

TOXICOLOGY LAB. 

MESSRS. 

EBUDANI 

NIGERIA LIMITED 

5,348,125.00 
JUNE 8. 

2024 
GOODS RFQ RFQ   COMPLETED 

7 NG/PUTOR/GDS/RFP/24/07 

PROCUREMENT OF 

COMPUTER ASSESSORIES 

AND EQUIPMENT TO 

SCHOOL OF GRADUATE 

STUDIES 

MESSRS. POINT 

60 SYSTEMS 

LIMITED 

2,857,350.00 
MARCH 28. 

2024 
GOODS RFQ SH   COMPLETED 

8 NG/PUTOR/GDS/RFP/24/08 

PROCUREMENT FOR THE 

SUPPLY OF FURNITURE TO 

FACULTY OF SCIENCE 

GOLD BRICKS 

NIGERIA 
2,427,350.00 

MARCH 15. 

2024 
GOODS RFQ SH   COMPLETED 

9 NG/PUTOR/GDS/RFP/24/09 

PROCUREMENT FOR THE 

SUPPLY, INSTALLATION AND 

COMMISSIONING OF 1 NO. 

10KVA HYBRID INVERTER 

ON SOLAR SYSTEM FOR 

BIOCHEMISTRY 

TOXICOLOGY LAB. 

ROSGLO 

GLOBAL 

NIGERIA LIMITED 

8,476,375.00 
APRIL 19. 

2024 
GOODS RFQ RFQ   COMPLETED 
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10 NG/PUTOR/GDS/RFP/24/10 

PROCUREMENT FOR THE 

SUPPLY OF COMPUTER 

EQUIPMENT FOR COLLAGE 

OF HEALTH SCIENCE 

MUYIS 

GLORIOUS 

ENTERPRISES  

3,192,750.00 
MARCH 27. 

2024 
GOODS RFQ SH   COMPLETED 

11 NG/PUTOR/GDS/RFP/24/11 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF COMPUTER AND 

ACCESSORIES TO THE 

FACULTY OF BASIC 

CLINICAL SCIENCE 

NEW WAVES 

INTEGRATED 

LIMITED 

2,703,625.00 
MARCH 15. 

2024 
GOODS RFQ SH   COMPLETED 

12 NG/PUTOR/GDS/RFP/24/12 

PROCUREMENT FOR THE 

PROVISION OC COMPLETE 

SOUND SYSTEM FOR 5 

MEETING HALLS 

IZIK INTEGRATED 

SERVICES 
7,276,030.00 

MAY 15. 

2024 
GOODS RFQ RFQ   COMPLETED 

13 NG/PUTOR/GDS/RFP/24/13 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF 1 HP INVERTER AIR 

CONDITIONER 

P.E. BEMA 

NIGERIA LIMITED 
956,750.00 

FEBRUARY 

28. 2024 
GOODS RFQ DC   COMPLETED 

14 NG/PUTOR/GDS/RFP/24/14 

PROCUREMENT FOR THE 

PROVISION OF COMPLETE 

SOUND SYSTEM FOR THE 

BOARD ROOM, 

CUSTOMIZED LECTERNS 

FOR FIVE MEETING HALL 

AND PROVISION OF 

MOBILE SPEAKER FOR 

OUTDOOR EVENT 

IZIK INTEGRATED 

SERVICES 
7,509,520.00 

MAY 25. 

2024 
GOODS RFQ RFQ   COMPLETED 

15 NG/PUTOR/GDS/RFP/24/15 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF LAPTOPS, UPS, SMART 

TV AND RE-WRITABLE CD 

ROM FOR FACULTY OF 

CLINICAL SCIENCE 

C.U LOGISTICS 2,633,750.00 
FEBRUARY 

29. 2024 
GOODS RFQ SH   COMPLETED 
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16 NG/PUTOR/GDS/RFP/24/16 

PROCUREMENT FOR THE 

PROVISION OF INVERTER 

BATTRIES AND EXECUTIVE 

OFFICE CHAIRS FOR THE 

DEPARTMENT OF INTERNAL 

AUDIT, UNIPORT 

JAPET 

INTEGRATED 

SERVICES 

5,955,500.00 
APRIL 26. 

2024 
GOODS RFQ RFQ   COMPLETED 

17 NG/PUTOR/GDS/RFP/24/17 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF COMPUTER EQUIPMENT 

AND ACCEEORIES TO THE 

DEPARTMENT OF LIBRARY 

AND INFORMATION 

SCIENCE 

COUSIN JAY 

CONCERNS  
3,020,750.00 

JUNE 7. 

2024 
GOODS RFQ SH   COMPLETED 

18 NG/PUTOR/GDS/RFP/24/18 

PROCUREMENT FOR THE 

SUPPLY OF EQUIPMENT TO 

THE TOXICOLOGY 

LABORATORY AT ACE 

PUTOR 

P.E. BEMA 

NIGERIA LIMITED 
9,691,035.00 

FEBRUARY 

21. 2024 
GOODS RFQ RFQ   COMPLETED 

19 NG/PUTOR/GDS/RFP/24/20 

PROCUREMENT FOR THE 

SUPPPLY AND 

INSTALLATION OF 1 HP AC 

INVERTER 

COUSIN JAY 

CONCERNS  
698,750.00 

JULY 25. 

2024 
GOODS RFQ DC   COMPLETED 

20 NG/PUTOR/GDS/RFP/24/21 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF ADVANCE CHILDBIRTH 

COMPLETE PREGNANT 

WOMAN SIMULATOR AT 

ACE PUTOR 

P.E. BEMA 

NIGERIA 

LIMITED 

9,990,000.00 
JULY 19. 

2024 
GOODS RFQ RFQ REVIEWED COMPLETED 

21 NG/PUTOR/GDS/RFP/24/22 

THE UPGRADE OF 5KVA 

INVERTER TO 10KVA FOR 

THE RIGHT WING OF THE 

2ND FLOOR 

MUYIS 

GLORIOUS 

ENTERPRISES  

9,449,250.00   GOODS RFQ RFQ   COMPLETED 

22 NG/PUTOR/GDS/RFP/24/23 

SUPPLY AND INSTALLATION 

OF 25KW/HR LITHIUM 

BATTERY IN THE NOC 

ROOM 

P.E. BEMA 

NIGERIA LIMITED 
9,774,995.00   GOODS RFQ RFQ   COMPLETED 
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23 NG/PUTOR/GDS/RFP/24/24 

SUPPLY OF OFFICIAL 

LAPTOP TO ACE-PUTOR 

FOR PROF. ONYEWUCHI 

AKARANTA 

JAPET 

INTEGRATED 

SERVICES 

2,590,750.00 
AUGUST 23. 

2024 
GOODS RFQ SH   COMPLETED 

24 NG/PUTOR/GDS/RFP/24/25 

SUPPLY AND INSTALLATION 

OF 20KVA SAVO AVR 

SYSTEM PROTECTION AT 

ACE PUTOR POWER ROOM  

HARBIN EAGLES 

NIGERIA LIMITED 
1,327,625.00 

SEPTEMBER 

9. 2024 
GOODS RFQ SH   COMPLETED 

25 NG/PUTOR/GDS/RFP/24/26 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF 5KVA HYBRID INVERTER 

SYSTEM AT ICT MAIN NOC 

HARBIN EAGLES 

NIGERIA LIMITED 
9,265,425.00   GOODS RFQ RFQ   COMPLETED 

26 NG/PUTOR/GDS/RFP/24/27 

PROCUREMENT FOR THE 

SUPPLY OF OFFICE 

EQUIPMENT TO THE VICE 

CHANCELLOR'S CBN 

OFFICE BUILDING 

C U LOGISTICS 

LIMITED 
5,433,050.00   GOODS RFQ RFQ   COMPLETED 

27 NG/PUTOR/GDS/RFP/24/28 

PROCUREMENT FOR THE 

PROVISION OF 5.5KVA 

HYBRID INVERTER SYSTEM 

WITH A UNIT OF 15KW/HR 

LITHIUM BATTERY AT ICTC 

NOC RECOVERY UNIT 

HARBIN EAGLES 

NIGERIA LIMITED 
9,910,425.00   GOODS RFQ RFQ   COMPLETED 

28 NG/PUTOR/GDS/RFP/24/29 

PROCUREMENT FOR THE 

PROVISION OF 5.5KVA 

HYBRID INVERTER SYSTEM 

WITH A UNIT OF 15KW/HR 

LITHIUM BATTERY AT ICTC 

NOC  

HARBIN EAGLES 

NIGERIA 

LIMITED 

9,829,800.00 
SEPTEMBER 

17. 2024 
GOODS RFQ RFQ REVIEWED COMPLETED 

29 NG/PUTOR/GDS/RFP/24/30 

PROCUREMENT FOR THE 

PROVISION AND 

INSTALLATION OF OFFICE 

FURNITURE IN ANIMAL 

HOUSE 

CHRISTUS 

REGNAT 

GLOBAL 

LIMITED 

1,996,812.50 
AUGUST 29. 

2024 
GOODS RFQ SH   COMPLETED 
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30 NG/PUTOR/GDS/RFP/24/32 

PROCUREMENT FOR THE 

SUPPLY OF SEMI 

ORTHIOPEDIC FOAM IN THE 

ACE PUTOR HOTEL ROOMS 

P.E. BEMA 

NIGERIA 

LIMITED 

9,901,126.00 
NOVEMBER 

9. 2024 
GOODS RFQ RFQ REVIEWED COMPLETED 

31 NG/PUTOR/GDS/RFP/24/33 

PROCUREMENT FOR THE 

SUPPLY AND MOUNTING OF 

32'' TELEVISION SETS IN ACE 

PUTOR 

COUSIN JAY 

CONCERN 
9,865,275.00 

NOVEMBER 

8. 2024 
GOODS RFQ RFQ REVIEWED COMPLETED 

32 NG/PUTOR/GDS/RFP/24/34 

PROCUREMENT FOR THE 

SUPPLY AND MOUNTING 

OF 43'' TELEVISION SETS 

AND FRIDGE IN THE UNIQUE 

LUXURY HOTEL 

COUSIN JAY 

CONCERN 
8,813,387.50   GOODS RFQ RFQ   COMPLETED 

33 NG/PUTOR/GDS/RFP/24/38 

PROCUREMENT FOR THE 

SUPPLY OF EXECUTIVE BEDS 

IN UNIQUE LUXURY HOTEL & 

SUITES 

COUSIN JAY 

CONCERN 
9,890,000.00   GOODS RFQ RFQ   ONGOING 

34 NG/PUTOR/GDS/RFP/24/39 

PROCUREMENT FOR THE 

SUPPLY OF FABRIC 

CUSHION AND CENTER 

TABLE IN UNIQUE LUXURY 

HOTEL & SUITES 

COUSIN JAY 

CONCERN 
6,682,200.00   GOODS RFQ RFQ   ONGOING 

35 NG/PUTOR/GDS/RFP/24/40 

PROCUREMENT FOR THE 

SUPPLY OF WOODEN 

WARDROBES IN THE 

UNIQUE LUXURY SUITS 

JAPET 

INTEGRATED 

SERVICES 

9,755,625.00 
NOVEMBER 

8. 2024 
GOODS RFQ RFQ   COMPLETED 

36 NG/PUTOR/GDS/RFP/24/41 

PROCUREMENT FOR THE 

SUPPLY OF LAUNDRY 

EQUIPMENT AND CABINET 

IN THE UNIQUE LUXURY 

HOTEL & SUITES 

REAL OUTPUT 

INVESTMENT LTD 
3,452,320.00   GOODS RFQ SH   ONGOING 

37 NG/PUTOR/GDS/RFP/24/44 

PROCUREMENT FOR THE 

PROVISION AND 

INSTALLATION OF 

MISCELLANOUS ITEMS AND 

EQUIPMENT FOR USE IN 

UNIQUE LUXURY HOTEL 

AND SUIT 

JAPET 

INTEGRATED 

SERVICES 

9,433,125.00   GOODS RFQ RFQ   ONGOING 
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38 NG/PUTOR/GDS/RFP/24/45 

PROCUREMENT FOR THE 

SUPPLY OF FURNITURE IN 

UNIQUE LUXURY HOTEL & 

SUITES 

JAPET 

INTEGRATED 

SERVICES 

7,519,000.00   GOODS RFQ RFQ   ONGOING 

39 NG/PUTOR/GDS/RFP/24/49 

PROCUREMENT FOR HALF 

BOARD (ACHO), HALF 

GLASS ALUMINIUM 

PARTITION FOR ACE-PUTOR 

MULTIPURPOSE BUILDING 

BLUECREST 

OPTIMAL 

SERVICES LTD 

10,051,381   GOODS RFQ RFQ   ONGOING 

40 
NG/PUTOR/GDS/NCB/23C/01 

(LOT 1) 

1 NO. GAS 

CHROMATOGRAPH/MASS 

SPECTROMETRY (GC/MS) 

SYNAPSE 

TECHNOLOGIES 
194,673,706.18   GOODS NCB NCB   ONGOING 

41 
NG/PUTOR/GDS/NCB/23C/02 

(LOT 2) 

1 NO. 18-SEATER TOYOTA 

HIACE HIGH ROOF 

MESSRS. 

ELIZADE 
90,800,000 .00 

FEBRUARY 

28. 2024 
GOODS NCB NCB REVIEWED COMPLETED 

42 
NG/PUTOR/GDS/NCB/23C/03 

(LOT 3) 

1 NO. 70KVA 

SOUNDPROOF PERKINS 

GENERATOR  

MESSRS. 

JOCARO 
15,800,000.00 

MARCH 1. 

2024 
GOODS NCB RFQ REVIEWED COMPLETED 

43 
NG/PUTOR/GDS/NCB/23C/04 

(LOT 4) 

4 NOS. LAPTOPS: HP 

ELITEBOOK 840 G5 INTEL 

CORE I5-16GB RAM/1TB 

SSD/BACKLIT KEYBOARD/FP 

READER WINDOWS 11 PRO 

IZIK INTEGRATED 

SERVICES 
5,721,131.00   GOODS NCB RFQ   COMPLETED 

44 NG/PUTOR/WKS/RFP/24/14 

PROCUREMENT FOR THE 

SUPPLY OF 

MISCELLANCEOUS ITEMS 

JAPET 

INTEGRATED 

SERVICES 

6,955,250.00   GOODS RFQ RFQ   COMPLETED 

45 NG/PUTOR/WKS/NCB/24/01 

PROCUREMENT FOR THE 

PROVISION OF 6 NO. 5KVA 

SYSTEM AND 20KVA/HR 

LITHIUM-ION BATTERY 

P.E. BEMA 

NIGERIA 

LIMITED 

86,758,950.00 
FEBRUARY 

28. 2024 
GOODS NCB NCB REVIEWED COMPLETED 

    WORKS                 

46 NG/PUTOR/WKS/RFP/24/01 

PROCUREMENT FOR THE 

POWERING OF 150KVA 

GENERATOR WITH 

ARMORED CABLE AT 

PUTOR MAIN BUILDING 

IZIK INTEGRATED 

SERVICES 
3,080,412.50   WORKS RFQ SH   COMPLETED 
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47 NG/PUTOR/WKS/RFP/24/02 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF GMP GLASS PARTITION 

WITH DOUBLE DOOR ON 

SIMULATION ROOM 

WINGRET 

INTEGRATED 

RESOURCES 

497,725.00   WORKS RFQ DC   COMPLETED 

48 NG/PUTOR/WKS/RFP/24/03 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF STAINLESS RAIL AT 

RAMP IN PUTOR'S BUILDING 

CHIJEK 

MASTERS 

PROJECTS 

854,625.00   WORKS RFQ DC   COMPLETED 

49 NG/PUTOR/WKS/RFP/24/04 

PROCUREMENT FOR THE 

CREATION OF RAMP, 

HANDRAIL, PERFORATE 

HOLE FOR THE WASTE LINE. 

WINGRET 

INTEGRATED 

RESOURCES 

482,750.00   WORKS RFQ DC   COMPLETED 

50 NG/PUTOR/WKS/RFP/24/05 

PROCUREMENT FOR THE 

SUPPLY/FABRICATION & RE-

LOCATION PLUS EARTHING 

OF ACE PUTOR WIFI MAST 

MUYIS 

GLORIOUS 

ENTERPRISES  

990,075.00   WORKS RFQ DC   COMPLETED 

51 NG/PUTOR/WKS/RFP/24/06 

PROCUREMENT FOR THE 

PARTITIONING OF 

BIOCHEMISTRY 

LABORATORY WITH GNP 

MATERIALS 

WINGRET 

INTEGRATED 

RESOURCES 

700,000.00 
JANUARY 

23. 2024 
WORKS RFQ DC   COMPLETED 

52 NG/PUTOR/WKS/RFP/24/07 

PROCUREMENT FOR THE 

PARTITIONING OF THE 

NETWORK OPERATING 

CENTRE (NOC) FOR 

SECURITY PURPOSE 

DREAMLIFE 

NIGERIA LIMITED 
700,000.00 

SEPTEMBER 

6. 2024 
WORKS RFQ DC   COMPLETED 

53 NG/PUTOR/WKS/RFP/24/08 

PROCUREMENT FOR THE 

PROVISION OF ORIGINAL 

GALVANIZED FENCING 

WIRE IN ACE-PUTOR 

WINGRET 

INTEGRATED 

RESOURCES 

427,850.05   WORKS RFQ DC   COMPLETED 

54 NG/PUTOR/WKS/RFP/24/09 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF CCTV CAMERA AT THE 

SIMULATION  

P.E. BEMA 

NIGERIA LIMITED 
987,710.00 

FEBRUARY 

24. 2024 
WORKS RFQ DC   COMPLETED 
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55 NG/PUTOR/WKS/RFP/24/10 

PROCUREMENT FOR THE 

DEDICATION VPS CLOUD 

HOSTING SERVICE 

SPEEDLINK HI-

TECH 

SOLUCTIONS 

LIMITED 

9,546,000.00 
JANUARY 

20. 2025 
WORKS RFQ RFQ   COMPLETED 

56 NG/PUTOR/WKS/RFP/24/11 

PROCUREMENT FOR 

BUILDING A CONCRETE 

WORKSTATION AND SHELF 

ACE PUTOR RETAURANT 

WINGRET 

INTEGRATED 

RESOURCES 

892,250.00 
FEBRUARY 

4. 2024 
WORKS RFQ DC   COMPLETED 

57 NG/PUTOR/WKS/RFP/24/12 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF 8 SPEAKER HANGER 

HOPTECH M&E 

CO. NIGERIA 

LIMITED 

408,800.00 
JANUARY 

15. 2024 
WORKS RFQ DC   COMPLETED 

58 NG/PUTOR/WKS/RFP/24/13 

PROCUREMENT FOR THE 

FABRICATION AND 

INSTALLATION OF RAIN 

SHIELD AT ACE-PUTOR 

MAIN BUILDING 

JAPET 

INTEGRATED 

SERVICES 

3,923,750.00 
APRIL 8. 

2024 
WORKS RFQ SH   COMPLETED 

59 NG/PUTOR/WKS/RFP/24/15 

PROCUREMENT FOR THE 

EXTENTION OF THE 

PARTITIONED 

BIOCHEMISTRY 

LABORATORY  

COUSIN JAY 

CONCERNS  
820,010.00 

MAY 22. 

2024 
WORKS RFQ DC   COMPLETED 

60 NG/PUTOR/WKS/RFP/24/16 

PROCUREMENT FOR THE 

COMPLETE CLOUSER AND 

PADDING OF 

BIOCHEMISTRY LAB 

PARTITION 

COUSIN JAY 

CONCERNS  
356,900.00 

JULY 9. 

2024 
WORKS RFQ DC   COMPLETED 

61 NG/PUTOR/WKS/RFP/24/17 

PROCUREMENT FOR 

INTERLOCKING AROUND 

THE ANIMAL HOUSE IN ACE 

PUTOR 

COUSIN JAY 

CONCERNS  
1,823,146.25 

OCTOBER 

3. 2024 
WORKS RFQ SH   COMPLETED 

62 NG/PUTOR/WKS/RFP/24/19 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF BURGLARY PROOF 

PROTECTOR (8) IN NUMBER 

HOPTECH M&E 

CO. NIGERIA 

LIMITED 

1,625,275.00   WORKS RFQ SH   COMPLETED 

63 NG/PUTOR/WKS/RFP/24/20 

PROCUREMENT FOR THE 

PAINTING OF DIRECTOR'S 

OFFICE, ENTRANCE AND 

WALKWAY AT UPTH 

JAPET 

INTEGRATED 

SERVICES 

984,700.00 
OCTOBER 

17. 2024 
WORKS RFQ DC   COMPLETED 
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64 NG/PUTOR/WKS/RFP/24/21 

PROCUREMENT FOR THE 

CONSTRUCTION OF 

DOGHOUSE AND SECURITY 

BIT 

NEW WAVES 

INTEGRATED 

LIMITED 

578,887.50 
NOVEMBER 

20. 2024 
WORKS RFQ DC   COMPLETED 

65 NG/PUTOR/WKS/RFP/24/22 

PROCUREMENT OF ACE 

PUTOR ECOSYSTEM 

NETWORK TO ICTC HUB 

DREAMLIFE 

NIGERIA LIMITED 
7,241,410.00 

SEPTEMBER 

6. 2024 
WORKS RFQ RFQ   COMPLETED 

66 NG/PUTOR/WKS/RFP/24/23 

PROCUREMENT FOR THE 

SCREDING AND PAINTING 

OF BOARDROOM, 

RECEPTION, DEPUTY 

CENTRE LEADERS’ OFFICE 

ASCENT 

COLOUR 

ENTERPRICE 

947,290.00   WORKS RFQ DC   COMPLETED 

67 NG/PUTOR/WKS/RFP/24/24 

ADDITIONAL 

PROCUREMENT FOR THE 

PROVISION AND 

INSTALLATION OF FUME 

CUPBOARD AND 

LECTURER'S TABLE IN THE 

TOXICOLOGY LAB. 

FRESH-DAWN 

INTERNATIONAL 

SERVICE LIMITED 

2,248,900.00   WORKS RFQ SH   COMPLETED 

68 NG/PUTOR/WKS/RFP/24/25 

PROCUREMENT FOR THE 

PROVISION AND 

INSTALLATION OF 

BURGLARY AT PUTOR MAIN 

BUILDING 

ROSGLO 

GLOBAL 

NIGERIA LIMITED 

2,081,737.50   WORKS RFQ SH   COMPLETED 

69 NG/PUTOR/WKS/RFP/24/26 

THE SUPPLY AND 

INSTALLATION OF ELECTRIC 

FENCING WIRE 

COUSIN JAY 

CONCERNS  
3,543,092.00 

SEPTEMBER 

25. 2024 
WORKS RFQ SH   COMPLETED 

70 NG/PUTOR/WKS/RFP/24/27 

SUPPLY OF 

MISCELLANEOUS ITEMS IN 

DIRECTOR'S OFFICE AT 

UPTH 

JAPET 

INTEGRATED 

SERVICES 

8,648,375.00 
SEPTEMBER 

25. 2024 
WORKS RFQ RFQ   COMPLETED 

71 NG/PUTOR/WKS/RFP/24/28 

PROCUREMENT FOR 

SCREEDING AND JAPET 

INTEGRATED 

SERVICES 

1,154,550.00 
SEPTEMBER 

20. 2024 
WORKS RFQ RFQ   COMPLETED 

 PAINTING OF PUTOR MAIN 

BUILDING STAIRCASE 
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72 NG/PUTOR/WKS/RFP/24/29 

THE DECORATIVE PAINTING 

OF IMMUNIZATION AND IT'S 

ENVIRONS AT UPTH 

JAPET 

INTEGRATED 

SERVICES 

1,069,625.00 
MAY 3. 

2024 
WORKS RFQ SH   COMPLETED 

73 NG/PUTOR/WKS/RFP/24/31 

PROCUREMENT FOR THE 

REMODELLING OF THE VICE 

CHANCELLOR'S 

ASSESSMENT STORE AND 

TOILET AND SUPPLY AND 

INSTALLATION OF FILE 

CABINET, PHOTOCOPIER 

AND WINDOW BLINDS 

GRAND 

BALANCE 

LIMITED 

8,336,087.50 
AUGUST 23. 

2024 
WORKS RFQ RFQ   COMPLETED 

74 NG/PUTOR/WKS/RFP/24/32 

PROCUREMENT FOR THE 

PROVISION AND 

INSTALLATION OF 

INTEGRATED LIBRARY 

MANAGEMENT SYSTEM 

(KOHA) & PORTAL WITH 

BOOK THEFT DETECTOR IN 

ACE PUTOR BUILDING 

COUSIN JAY 

CONCERN 
8,521,525.00 

SEPTEMBER 

25. 2024 
WORKS RFQ RFQ   COMPLETED 

75 NG/PUTOR/WKS/RFP/24/33 

PROCUREMENT FOR THE 

PROVISION AND 

INSTALLATION OF INTERNET 

TO CLINICAL & NURSING 

HOSTEL USING FTTH TO THE 

INTERNET IN ACE PUTOR 

BUILDING 

COUSIN JAY 

CONCERN 
8,559,150.00 

SEPTEMBER 

26. 2024 
WORKS RFQ RFQ   COMPLETED 

76 NG/PUTOR/WKS/RFP/24/34 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF RESEARCH 

LABORATORY (INSTRUMENT 

ROOM) 

FRESH-DAWN 

INTERNATIONAL 

SERVICES LTD 

3,442,150.00 
FEBRUARY 

20. 2025 
WORKS RFQ SH   COMPLETED 

77 NG/PUTOR/WKS/RFP/24/35 

PROCUREMENT FOR THE 

PROVISION IF COST 

IMPLICATION FOR INTERNET 

CONNECTIVITY TO THE 

MEDICAL LIBRARY & PSM 

TO ACE PUTOR BUILDING 

COUSIN JAY 

CONCERN 
7,494,900.00 

SEPTEMBER 

25. 2024 
WORKS RFQ RFQ   COMPLETED 
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78 NG/PUTOR/WKS/RFP/24/36 

PROCUREMENT FOR THE 

REPLACEMENT OF 

VANDALIZED 

TRANSFORMER PARTS AND 

EARTHING WORK 

P. E. BEMA 

NIGERIA 
9,479,887.50 

NOVEMBER 

8. 2024 
WORKS RFQ RFQ REVIEWED COMPLETED 

79 NG/PUTOR/WKS/RFP/24/37 

PROCUREMENT FOR 

NEMSA CERTIFICATE AND 

COMMISSIONING OF THE 

TRANSFORMER IN ACE 

PUTOR 

P. E. BEMA 

NIGERIA LIMITED 
4,300,000.00 

NOVEMBER 

8. 2024 
WORKS RFQ SH   COMPLETED 

80 NG/PUTOR/WKS/RFP/24/40 

PROCUREMENT FOR THE 

INTERLOCK ON ACE-PUTOR 

DRIVEWAY AND PACKING 

LOTS 

JAPET 

INTEGRATED 

SERVICES 

19,887,773.00 
NOVEMBER 

22. 2024 
WORKS RFQ RFQ   ONGOING 

81 NG/PUTOR/WKS/RFP/24/41 

PROCUREMENT FOR THE 

CONSTRUCTION OF 

DRIVEWAY AND PARKING 

FOR MULTIPURPOSE 

BUILDING 

IZIK INTEGRATED 

SERVICES LTD 
19,340,862.00 

DECEMBER 

12. 2024 
WORKS RFQ RFQ   ONGOING 

82 NG/PUTOR/WKS/RFP/24/44 

PROCUREMENT FOR THE 

PAINTING, COATING AND 

FILLING OF RUSTING SPOT 

OF BURGLARY PROOF AT 

THE CENTRE OFFICE 

COMPLEX 

FRESH-DAWN 

INTERNATIONAL 

SERVICE LIMITED 

2,059,356.00 
FEBRUARY 

5. 2024 
WORKS RFQ SH   ONGOING 

83 NG/PUTOR/WKS/RFP/24/45 

PROCUREMENT FOR THE 

CONSTRUCTION OF BUSH 

BAR FOR ACE-PUTOR 

P. E. BEMA 

NIGERIA LIMITED 
19,705,610.00 

DECEMBER 

12. 2024 
WORKS RFQ RFQ   ONGOING 

84 NG/PUTOR/WKS/RFP/24/46 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF KERB IN FRONT OF ACE-

PUTOR MULTIPURPOSE 

BUILDING, SUPPLY AND 

FABRICATION OF GRATING 

ON TANK STAND 

COUSIN JAY 

CONCERN 
573,835.00 

OCTOBER 

28. 2024 
WORKS RFQ DC   COMPLETED 
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85 NG/PUTOR/WKS/RFP/24/47 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF STEEL LOCKER AT ACE 

PUTOR 

COUSIN JAY 

CONCERN 
1,290,000.00 

OCTOBER 

3. 2024 
WORKS RFQ SH   COMPLETED 

86 NG/PUTOR/WKS/RFP/24/48 

PROCUREMENT FOR 

EXTENSION OF 

PARTITIONED 

OFFICE/RESTRUCTURING 

THE 

BARRICADE/TRANSFERRING 

OF SOLAR LIGHT IN ACE 

PUTOR BUILDING 

COUSIN JAY 

CONCERN 
827,000.00 

OCTOBER 

3. 2024 
WORKS RFQ DC   COMPLETED 

87 NG/PUTOR/WKS/RFP/24/49 

PROCUREMENT FOR PUTOR 

ANIMAL HOUSE, 

ADDITIONAL 

WORK/EQUIPMENT 

COUSIN JAY 

CONCERN 
3,173,701.00 

OCTOBER 

3. 2024 
WORKS RFQ SH   COMPLETED 

88 NG/PUTOR/WKS/RFP/24/50 

PROCUREMENT FOR THE 

SUPPLY AND INSTALLATION 

OF 500/5A, POSTPAID 

METER 

ROSGLO 

GLOBAL 

NIGERIA LIMITED 

995,897.20 
NOVEMBER 

6. 2024 
WORKS RFQ DC   COMPLETED 

89 NG/PUTOR/WKS/RFP/24/51 

PROCUREMENT FOR THE 

SUPPLY PLUMBING 

MATERIALS/WORKS IN ACE 

PUTOR BUILDING 

DISTICTION 

INTEGRATED 

SERVICES 

782,438.75 
NOVEMBER 

24. 2024 
WORKS RFQ DC   COMPLETED 

90 NG/PUTOR/WKS/RFP/24/52 

PROCUREMENT FOR THE 

CREATION OF RAMP, 

HANDRAIL PERFORATE 

HOLE FOR WASTE LINE AT 

ACE PUTOR BUILDING 

WINGRET 

INTEGRATED 

RESOURCES 

483,750.00 
JANUARY 

23. 2024 
WORKS RFQ DC   COMPLETED 

91 NG/PUTOR/WKS/RFP/24/54 

PROCUREMENT FOR THE 

INSTALLATION OF WALL 

BRICKS ON THE SIT-OUT 

SECTION OF ACE-PUTOR 

MULTIPURPOSE BUILDING 

CHIYODA 

CONSTRUCTION 

LIMITED 

2,544,052.00 
OCTOBER 

28. 2024 
WORKS RFQ SH   COMPLETED 
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92 NG/PUTOR/WKS/RFP/24/55 

PROCUREMENT FOR THE 

INSTALLATION OF KITCHEN 

CABINET STRUCTURAL BASE 

FOR THE ACE-PUTOR 

MULTIPURPOSE BUILDING 

CHIYODA 

CONSTRUCTION 

LIMITED 

1,784,607.00 
OCTOBER 

28. 2024 
WORKS RFQ SH   COMPLETED 

93 NG/PUTOR/WKS/RFP/24/56 

PROCUREMENT FOR 

SCREEDING AND PAINTING 

OF IDENTIFIED AREAS IN 

PUTOR BUILDING 

JAPET 

INTEGRATED 

SERVICES 

3,004,400.00   WORKS RFQ SH   COMPLETED 

94 NG/PUTOR/WKS/RFP/24/59 

PROCUREMENT FOR THE 

SUPPLY OF FABRICATION 

AND INSTALLATION OF 

STAINLESS HANDRAIL AT 

THE ENTRANCE OF ACE-

PUTOR MODERN ANIMAL 

HOUSE MEASURING 1,200 X 

2,100MM HIGH WITH ALL 

THE ACCESSORIES 

IZIK INTEGRATED 

SERVICES LTD 
1,505,000.00 

DECEMBER 

12. 2024 
WORKS RFQ SH   COMPLETED 

95 NG/PUTOR/WKS/RFP/24/60 

PROCUREMENT FOR THE 

SUPPLY OF PHEDC ME 

METER FOR PUTOR MAIN 

BUILDING 

P.E. BEMA 

NIGERIA LIMITED 
2,580,000.00 

OCTOBER 

28. 2024 
WORKS RFQ SH   COMPLETED 

96 NG/PUTOR/WKS/RFP/24/61 

PROCUREMENT FOR THE 

DEVELOPMENT OF UNIPORT 

CAMPUS MAPS WITH 

GEOLOCATE FEATURE 

SPEEDLINK HI-

TECH 

SOLUCTIONS 

LIMITED 

9,943,750.00 
JANUARY 

20. 2025 
WORKS RFQ RFQ   COMPLETED 

97 NG/PUTOR/WKS/RFP/24/63 

PROCUREMENT FOR THE 

PRODUCTION OF POST 

GRADUATE 

ENTREPRENEURSHIP BOOK 

OMAHUNAH 

SERVICES  
4,100,000.00 

OCTOBER 

8. 2024 
WORKS RFQ SH   COMPLETED 

98 NG/PUTOR/WKS/NCB/24/02 

PROCUREMENT FOR THE 

CONSTRUCTION OF 

MULTIPURPOSE BUILDING 

CHIYODA 

CONSTRUCTION 

LIMITED 

471,060,887.14 
JULY 22. 

2024 
WORKS NCB NCB REVIEWED COMPLETED 

99 NG/PUTOR/WKS/NCB/24/03 

PROCUREMENT FOR THE 

CONSTRUCTION OF 

MODERN ANIMAL HOUSE 

WITH BATTERY CAGE 

IKHAMMER 

GLOBAL 

SERVICES LTD 

18,951,175.00 
FEBRUARY 

28. 2024 
WORKS RFQ RFQ REVIEWED COMPLETED 

C   SERVICES                 
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199 NG/PUTOR/CON/RFP/24/01 

PROCUREMENT FOR THE 

PRODUCTION OF 

LANDSCAPE DRAWING, 

PREPARATION OF B.O.Q 

AND SUPERVISION 

CONSTRUCTION WORK 

INATCOM 

GLOBAL 

SERVICES LTD 

935,250.00 
APRIL 18. 

2024 
SERVICES DC DC   COMPLETED 

101 NG/PUTOR/CON/RFP/24/02 

PROCUREMENT FOR THE 

DESIGN AND PREPARATION 

OF B.O.Q AND 

SUPERVISION OF WATER 

RESERVOIR AND STEEL 

TANKS STAND 20,000-LITER 

CAPACITY 

INATCOM 

GLOBAL 

SERVICES LTD 

750,700.00 
OCTOBER 

16. 2024 
SERVICES DC DC   COMPLETED 

102 NG/PUTOR/CON/RFP/24/03 

PROCUREMENT FOR THE 

CONSULTANCY OF AS-

BUILT WATER RESERVOIR 

AND STEEL TANK STAND. 

INATCOM 

GLOBAL 

SERVICES LTD 

592,024.00   SERVICES DC DC   COMPLETED 

103 NG/PUTOR/CON/RFP/24/04 

PROCUREMENT FOR 

CONSULTANCY SERVICE 

FOR THE CONSTRUCTION 

OF MODERN ANIMAL 

HOUSE WITH BATTERY 

CAGE 

ISOK 

INTEGRATED 

GLOBAL 

COMPAY 

LIMITED 

1,950,000.00 
FEBRUARY 

2. 2024 
SERVICES DC CQS   COMPLETED 

104 NG/PUTOR/CON/RFP/24/05 

CONSULTANCY FOR THE 

PROVISION AND 

INSTALLATION OF 

ORIGINAL GALVANIZED 

FENCING WIRE IN ACE 

PUTOR 

WINGRET 

INTEGRATED 

Resources 

427,850.00 
JANUARY 

6. 2024 
SERVICES DC DC   COMPLETED 

 

105 NG/PUTOR/CON/RFP/24/06 

PROCUREMENT OF 

CONSULTANCY SERVICE 

FOR CONSTRUCTION OF 

MULTI-PURPOSE BUILDING 

ISOK 

INTEGRATED 

GLOBAL 

COMPAY 

LIMITED 

24,489,554.00 
JULY 17. 

2024 
SERVICES RFQ  CQS REVIWEWD ONGOING  
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106 NG/PUTOR/CON/RFP/24/07 

PROCUREMENT OF 

CONSULTANCY SERVICE 

FOR FURNISHING OF THE 

MULTI-PURPOSE BUILDING 

ISOK 

INTEGRATED 

GLOBAL 

COMPAY 

LIMITED 

13,878,912.00 
DECEMBER 

12. 2024 
SERVICES RFQ RFQ   ONGOING  

107 NG/PUTOR/CON/RFP/24/08 

PROCUREMENT FOR THE 

PREPARATION OF PRICED 

AND UNPRICED BILL OF 

QUANTITY AND 

SUPERVISION OF 

CONSTRUCTION OF HALF 

BOARD, HALF GLASS 

ALUMINUM PARTITION IN 

GROUND FLOOR IN 

MULTIPURPOSE BUILDING 

DEINGRANCO 

WORLDWIDE 

SERVICES LTD 

1,081,168.82   SERVICES DC DC   ONGOING  

108 NG/PUTOR/CON/RFP/24/09 

PROCUREMENT FOR THE 

PREPARATION OF PRICED 

AND UNPRICED BILL OF 

QUANTITY AND 

SUPERVISION OF CIVIL 

WORKS AND FURNISHING 

OF ANIMAL HOUSE IN 

PUTOR CENTRE 

DEINGRANCO 

WORLDWIDE 

SERVICES LTD 

473,713.80   SERVICES DC DC   ONGOING  

109 NG/PUTOR/CON/RFP/24/10 

PROCUREMENT FOR 

CONSULTANCY SERVICE 

FOR ARCHITECTURAL 

(DESIGN OF 

COMPREHENSIVE SITE 

LAYOUT FOR COMBINED 

PUTOR AND MULTIPURPOSE 

AREA IN PUTOR)  

DEINGRANCO 

WORLDWIDE 

SERVICES LTD 

860,000.00   SERVICES DC DC   ONGOING  

110 NG/PUTOR/WKS/RFP/24/18 

PROCUREMENT FOR 

CONSULTANCY SEVICE 

FOR THE CONSTRUCTION 

OF MODREN ANIMAL 

HOUSE WITH BATTERY 

CAGE 

ISOK 

INTEGRATED 

GLOBAL 

COMPAY 

LIMITED 

1,100,000.00   SERVICES DC DC   COMPLETED  

        1,335,213,500.44              
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (PUTOR) 

UNIVERSITY OF PORTHARCOURT 

WORKS 

         CHECK LIST 

1.PROCUREMENT FOR THE CONSTRUCTION OF THE MULTI-PURPOSE BUILDING 

LOAN/CREDIT NO.6510-NG 

 
REVIEW DATE: JANUARY 28, 2025 

 

CONTRACT DATA 

   

Contract Name: 

Procurement for the 

Construction of The Multi-

Purpose Building. 
  

Number: 

NG/PUTOR/WKS/NCB/24/02 

Type of Contract: Lump Sum Contract Amount: N 
 

Goods 

(  ) 

Works 

(X) 

Services 

(   ) 

 

279,991,094.40 

 

Contractor’s Name & Address: 

Messrs. Chiyoda Construction 

Ltd, Plot 14, Road 1, Diamond 

Estate, Umuebulu 4, 

PortHarcourt, Rivers State. 

 
 

Notification of Award & Date 
February 28, 2024 

 
 

Acceptance Letter & Date 
February 29, 2024 

 

 

 

No. of Bids Received: Ten (10)  

 

 

Date of Contract Performance  February 30, 2024 
 

Date of Contract Agreement: 
 

February 30, 2024 

Location of Goods, Works or 

Service: 

PUTOR, University of Port Harcourt, Rivers State. 

  
TOPIC COMMENTS & FINDINGS: 
 

PRFOCUREMENT AND CONTRCTING 

Contract Package (Items & 

Quantity 
NG/PUTOR/WKS/NCB/24/02- Procurement for the 

Construction of the Multi-Purpose Building. 
1 item  

Contract Type {Goods, Works 

(S&L) Services} 

Works 

Procurement Method (ICB, LIB, 

NCB, SHOPPING-RFQ/RFT) 

NCB 

Prequalification (Yes/No) No 

Single Stage/Two Stage Single Stage 

Domestic Preference (Yes/No) No 

Bank Review (PRIOR, POST, 

SOL) 

Prior 

 

COSTS  

USD Equivalent 173,960.45 (but 293,032.14 after review on July 17, 2024) 

Exchange Rate/Date USD 1,609.51 (February 28, 2024). (USD 1,607.54 (July 17, 2024),  

Price of Lowest Evaluated 

Bidder (N) 

279,991,094.40 
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Contract Value at Award (N) 279,991,094.40 (but was reviewed to N471,060,887.14 after 5 

months 

Contingencies in PAD N/A 

Final Contract Price Expected to be N471,060,887.14 (gross) including TAX but 

excluding VAT 
 

TIME (DATE) 

General Procurement Notice 

(GPN) 

No (but Specific Procurement Notice in Daily Trust Newspaper 

and Guardian Newspaper both of January 18, 2023). 

Request for Proposal (RFP) Not Applicable 

Invitation for Prequalification Not Applicable 

Invitation for Bids January 18, 2024 

Submission of Bids February 16, 2024 

Contract Award Signature February 28, 2024     
 

Start date of Contract 

Performance 
Not sighted  

Completion Period Offered by 

the Contractor 
 

Seven (7) months -stated in the Contract agreement.  

Date of Contract Completion At practical completion 
 

CONTRACT ADMINISTRATION: 

Changes to Contract Description 
 

Date Price Impact 
      

None July 17, 2024 N191,069,792.74 

(a 31.75% 

increase) 

Final Payment Description Date of 

Invoice 

Date of Payment 

Procurement for the 

Construction of The 

Multi-Purpose Building. 
 

Invoice for 

final payment 

not sighted 

Final payment has 

not been made. 

Total Payment Final payment has not been made but it is expected to be 

N471,060,887.14 (gross) 

 

DISBURSEMENT 

Disbursement Method (Direct, 

SOE, Special Account) 

Direct 

Percentage of Bank Financing 

(%) 

4.88% 
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Disbursements: Amount & 

Date: 

1. N25,590,498.79 (net); PV/2024/UNIPT-1/000000293 of 

April 4, 2024. 

2. N43,301,001.41(net); PV/2024/UNIPT-1/000000423 of 

May 25, 2024. 

3. N39,999,914.00 (net); PV/2024/UNIPT-1/000000548 of 

July 1, 2024. 

4. N104,651,177.60 (net); PV/2024/UNIPT-1/000000617 

of July 25, 2024. 

5. N25,360,020.77 (net); PV/2024/UNIPT-1/000000692 of 

August 23, 2024. 

6. N22,953,857.65 (net); PV/2024/UNIPT-1/000000876 of 

October 24, 2024. 

 

DELIVERABLES: 

Contract Package Reference/ 

Description 

Quantity/% 

Completed 

Date 

Delivered/ 

Completed 

Remarks (Note 

any Discrepancies 

from Contract) 

NG/PUTOR/WKS/NCB/24/02 Procurement 

for the 

Construction 

of The Multi-

Purpose 

Building. 

100% November 

27, 2024 

Yes. Contract 

was reviewed to  

N471,060,887.14 

From 

N279,991,094.40 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (PUTOR) 

UNIVERSITY OF PORTHARCOURT 
 

 

PROCUREMENT DURATION FORM 

GOODS 
 

 

 

 

 

Contract No: NG/PUTOR/WKS/NCB/24/02 

Contract Name: PROCUREMENT FOR THE CONSTRUCTION OF THE MULTI-PURPOSE 

BUILDING  
Date General Procurement Notice (GPN): Not Used 

Bid Validity Period: Not Sighted 

S/No. STEPS DURATION (DAYS) 

Actual Date Between 

Events 

Overall 

(No of Days) 

1 Prequalification documents received by 

Bank 

Not Applicable 0 0 

2 Bank's No Objection 
 

Not Applicable 0 0 

3 Invitation for Prequalification issued Not Applicable 0 0 

4 Submission of Prequalification 

applications 
 

Not Applicable 0 0 

5 PQ Evaluation Report received by Bank 
 

Not Applicable 0 0 

6 Bank's No Objection  
 

Not Applicable 0 0 

7 Bid documents received by Bank Not Applicable 0 0 

8 Bank's No Objection/BPP No Objection None 0 0 

9 Invitation for Bids issued January 18, 2024 0 0 

10 Submission of bids February 16, 2024 29 29 

11 Bid Evaluation Report preparation 

(financial) 

February 21, 2024 5 5 

12 Request for Clarification Not Applicable 0 0 

13 Bank's No Objection Not Applicable 0 0 

14 Contract Award Notice February 28, 2024 7 7 

15 Contract Signed February 30, 2024 2 2 

 TOTAL DAYS 
 

  DAYS 43 DAYS 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (PUTOR) 

UNIVERSITY OF PORTHARCOURT 
 

GOODS  
 

          CHECK LIST 

2. SUPPLY AND INSTALLATION OF 70KVA PERKINS SOUND PROOF GENERATOR AT ACE-

PUTOR 

LOAN/CREDIT NO.6510-NG REVIEW DATE: JANUARY 28, 2025 
 

CONTRACT DATA 

   

Contract Name & Number: 

Supply and Installation of 

70KVA Perkins Sound Proof 

Generator at ACE-PUTOR 

Type of Contract: Lump Sum Contract Amount: 

N 
 

Goods 

(X) 

Works 

(   ) 

Services 

(   ) 

15,800,000.00 

Contractor’s Name & Address: 

Messrs. Jocardo Nigeria Ltd, 

Plot 477 Trans Amadi Ind. 

Layout, PortHarcourt, Rivers 

State. 

 
 

Notification of Award & Date 
 

February 28, 2024 
 

Acceptance Letter & Date 
 

March 2, 2024 

 

No. of Bids Received: Three (3)  

 

 

Date of Contract Performance  Not sighted 
 

Date of Contract Agreement: 
 

Not Sighted 

Location of Goods, Works or 

Service: 

PUTOR, University of Port Harcourt, Rivers State. 

  
TOPIC COMMENTS & FINDINGS: 
 

PRFOCUREMENT AND 

CONTRCTING 

 

Contract Package (Items & 

Quantity 

NG/PUTOR/GDS/NCB/23c/03 - Supply and Installation of 70KVA 

Perkins Sound Proof Generator at ACE-PUTOR 

1 item  

Contract Type {Goods, Works 

(S&L) Services} 

Goods 

Procurement Method (ICB, LIB, 

NCB, SHOPPING-RFQ/RFT) 

NCB 

Prequalification (Yes/No) No 

Single Stage/Two Stage Single Stage 

Domestic Preference (Yes/No) No 

Bank Review (PRIOR, POST, 

SOL) 

Prior 

 

COSTS  
 

USD Equivalent 
 

10,047.11 

Exchange Rate/Date USD 1,572.59 (CBN February, 2024). 
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Price of Lowest Evaluated 

Bidder (N) 

15,800,000.00 

Contract Value at Award (N) 15,800,000.00 

Contingencies in PAD N/A 

Final Contract Price 15,800,000.00 

 

TIME (DATE) 

General Procurement Notice 

(GPN) 

Not used but advertisement was placed in the Daily Trust 

Newspaper and the Guardian Newspapers both of January 

18, 2024. 

Request for Proposal (RFP) Not Applicable 

Invitation for Prequalification Not Applicable 

Invitation for Bids January 18, 2024. 

Submission of Bids ` 

Contract Award Signature February 28, 2024 
 

Start date of Contract 

Performance 

Not sighted  

Completion Period Offered by 

the Contractor 

7 Days  

Date of Contract Completion March 2, 2024 
 

CONTRACT ADMINISTRATION: 

Changes to Contract Description 
 

Date Price Impact 
      

None Not 

Applicable 

Not Applicable 

Final Payment 

 

 

Description Date of 

Invoice 

Date of Payment 

Supply and Installation of 

70KVA Perkins Sound Proof 

Generator at ACE-PUTOR 

March 2, 2024 March 22, 2024 

Total Payment (N) 15,800,000.00 (gross) including TAX but excluding VAT 
 

DISBURSEMENT 

Disbursement Method (Direct, 

SOE, Special Account) 

Direct 

Percentage of Bank Financing 

(%) 

0.17% 

Disbursements: Amount & 

Date: 

N13,815,813.95 (net) paid with PV/2024/UNIPT-1/000000221 of 

March 22, 2024. 

 

DELIVERABLES: 

Contract Package Reference/ 

Description 

Quantity/% 

Completed 

Date 

Delivered/ 

Completed 

Remarks (Note 

any Discrepancies 

from Contract) 

ACEW202301  Supply and 

Installation of 

70KVA Perkins 

Sound Proof 

Generator at 

ACE-PUTOR 

100% March 2, 

2024 

None 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (PUTOR) 

UNIVERSITY OF PORTHARCOURT 
 

 

GOODS 

 

PROCUREMENT DURATION FORM 

 

Contract No: NG/PUTOR/GDS/NCB/23/03 

Contract Name: SUPPLY AND INSTALLATION OF 70KVA PERKINS SOUND PROOF 

GENERATOR AT ACE-PUTOR 
Date General Procurement Notice (GPN): Not Used 

Bid Validity Period: Not Stated 

S/No. STEPS DURATION (DAYS) 

Actual Date Between 

Events 

Overall 

(No of Days) 

1 Prequalification documents received by 

Bank 
 

Not Applicable 0 0 

2 Bank's No Objection 
 

Not Applicable 0 0 

3 Invitation for Prequalification issued 
 

Not Applicable 0 0 

4 Submission of Prequalification 

applications 
 

Not Applicable 0 0 

5 PQ Evaluation Report received by Bank 
 

Not Applicable 0 0 

6 Bank's No Objection 
 

Not Applicable 0 0 

7 Bid documents received by Bank Not Applicable 0 0 

8 Bank's No Objection/BPP No Objection None 0 0 

9 Invitation for Bids issued January 18, 2024. 0 0 

10 Submission of bids February 16, 2024 29 29 

11 Bid Evaluation Report preparation 

(financial) 

February 21, 2024 5 5 

12 Request for Clarification Not Applicable 0 0 

13 Bank's No Objection Not Applicable 0 0 

14 Contract Award Notice February 28, 2024 7 7 

15 Contract Signed Not Sighted 0 0 

 TOTAL DAYS 
 

 DAYS 41 DAYS 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (PUTOR) 

UNIVERSITY OF PORTHARCOURT 
 

CONSULTANCY SERVICES 
 

          CHECK LIST 

3. CONSULTANCY SERVICES FOR THE CONSTRUCTION OF THE MULTI-PURPOSE BUILDING 

LOAN/CREDIT NO.6510-NG REVIEW DATE: JANUARY 28, 2025 
 

CONTRACT DATA 

   

Contract Name: 

Consultancy Services for The 

Construction of The Multi-Purpose 

Building 
 

Contract Number: 

NG/PUTOR/CON/RFP/24/06 

Type of Contract: Lump Sum Contract Amount: N 
 

Goods 

(   ) 

Works 

(   ) 

Services 

(X) 

 

13,999,554.00 

Contractor’s Name & Address: 

Messrs. Isok Integrated Global 

Limited, Plot C3-345, Amond 

Gardens, Km 7, Enugu-Port 

Harcourt Expressway, Enugu. 

 
 

Notification of Award & Date 

 

February 26, 2024 
 

Acceptance Letter & Date 
 

Not sighted 

 

No. of Bids Received: One (1)  

 

 

Date of Contract Performance  Not stated 

Date of Contract Agreement: 
 

Not sighted 

Location of Goods, Works or 

Service: 

PUTOR, University of Port Harcourt, Rivers State. 

  
TOPIC COMMENTS & FINDINGS: 
 

PRFOCUREMENT AND 

CONTRCTING 

 

Contract Package (Items & 

Quantity 

NG/PUTOR/CON/RFP/24/06 - Consultancy Services for The 

Construction of The Multi-Purpose Building 

1 item  

Contract Type {Goods, Works 

(S&L) Services} 

Goods 

Procurement Method (ICB, LIB, 

NCB, SHOPPING-RFQ/RFT- 

CQS) 

RFQ 

Prequalification (Yes/No) No 

Single Stage/Two Stage Single Stage 

Domestic Preference (Yes/No) No 

Bank Review (PRIOR, POST, 

SOL) 

Prior 

 

COSTS  
 

USD Equivalent 
 

15,229.8 

Exchange Rate/Date USD 1,608.00 (CBN July 17, 2024). USD 1,609.54 (February 26, 

2024) 

Price of Lowest Evaluated 

Bidder (N) 

24,489,554.00 
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Contract Value at Award (N) 24,489,554.00 

Contingencies in PAD N/A 

Final Contract Price 24,489,554.00 
 

TIME (DATE) 

General Procurement Notice 

(GPN) 

Not used. It was a continuation of the subsisting consultancy 

services. contract. 

Request for Proposal (RFP) Not Applicable 

Invitation for Prequalification Not Applicable 

Invitation for Bids January 18, 2024. 

Submission of Bids February 16, 2024 

Contract Award Signature February 28, 2024 
 

Start date of Contract 

Performance 

Not sighted  

Completion Period Offered by 

the Contractor 

Not sighted 

Date of Contract Completion Not sighted 
 

CONTRACT ADMINISTRATION: 

Changes to Contract Description 
 

Date Price Impact 
      

None Not 

Applicable 

Not Applicable 

Final Payment 

 

 

Description Date of 

Invoice 

Date of Payment 

Consultancy Services for 

The Construction of The 

Multi-Purpose Building 

Invoice for 

final payment 

not sighted 

Final payment has 

not been made. 

Total Payment (N) 24,489,554.00 (gross) including TAX but excluding VAT 
 

DISBURSEMENT 

Disbursement Method (Direct, 

SOE, Special Account) 

Direct 

Percentage of Bank Financing 

(%) 

0.25% 

Disbursements: Amount & 

Date: 

1. N4,636,131.37 (net) paid with PV/2024/UNIPT-1/000000281 

of April 10, 2024. 

2. N7,893,131.82 (net) paid with PV/2024/UNIPT-1/000000642 

of August 8, 2024. 

3. N5,262087.99 (net) paid with PV/2024/UNIPT-1/000000880 

of October 24, 2024. 

 

DELIVERABLES: 

Contract Package Reference/ 

Description 

Quantity/% 

Completed 

Date 

Delivered/ 

Completed 

Remarks (Note 

any Discrepancies 

from Contract) 

NG/PUTOR/CON/RFP/24/06 Consultancy 

Services for The 

Construction of 

The Multi-

Purpose Building 

100% November 

27, 2024 

Yes. Contract 

was reviewed to 

N24,489,554.00 

from 

N13,999,554.00 

 

AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (PUTOR) 
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UNIVERSITY OF PORTHARCOURT 
 

 

CONSULTANCY SERVICES 

 

PROCUREMENT DURATION FORM 

 

Contract No: NG/PUTOR/CON/RFP/24/06 

Contract Name: CONSULTANCY SERVICES FOR THE CONSTRUCTION OF THE MULTI-

PURPOSE BUILDING 
Date General Procurement Notice (GPN): Not Used 

Bid Validity Period: Not Stated 

S/No. STEPS DURATION (DAYS) 

Actual Date Between 

Events 

Overall 

(No of Days) 

1 Prequalification documents received by 

Bank 

Not Applicable 0 0 

2 Bank's No Objection Not Applicable 0 0 

3 Invitation for Prequalification issued 
 

Not Applicable 0 0 

4 Submission of Prequalification 

applications 
 

Not Applicable 0 0 

5 PQ Evaluation Report received by Bank 
 

Not Applicable 0 0 

6 Bank's No Objection  
 

Not Applicable 0 0 

7 Bid documents received by Bank Not Applicable 0 0 

8 Bank's No Objection/BPP No Objection None 0 0 

9 Invitation for Bids issued January 18, 2024 0 0 

10 Submission of bids February 16, 2024 29 29 

11 Bid Evaluation Report preparation 

(financial) 

Not sighted 0 0 

12 Request for Clarification Not Applicable 0 0 

13 Bank's No Objection Not Applicable 0 0 

14 Contract Award Notice February 28, 2024 12 12 

15 Contract Signed Not Sighted 0 0 

 TOTAL DAYS 
 

  DAYS 41 DAYS 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXIOLOGY RESEARCH 

(ACE-PUTOR) 
 

UNIVERSITY OF PORTHACOURT, RIVERS STATE 
 

GOODS 

CHECK LIST 

 

4. PROCUREMENT FOR THE PROVISION OF 5.5KVA HYBRID INVERTER SYSTEM WITH A UNIT OF 15KW/HR. 

LITHIUM BATTERY AT ICTC NOC. 

LOAN/CREDIT NO.6510-NG REVIEW DATE: JANUARY 28, 2025 

CONTRACT DATA 

   

Contract Name: 

Procurement for the Provision of 

5.5Kva Hybrid Inverter System with 

a Unit of 15KW/Hr. Lithium Battery 

at ICTC NOC. 

Contract Number: 

NG/PUTOR/GDS/RFP/24/29 

Type of Contract: Lump Sum Contract Amount: 

N 

 

Goods 

(X) 

Work 

(    ) 

Services 

(   ) 
9,829,800.00 

Contractor’s Name: 

Messrs. Harbin Eagles Nigeria 

Limited 

Contractor’s Address: 

NO. 57, Uyo Street, 

Stadium Road, 

Port Harcourt, 

Rivers State. 

 

Notification of Award & Date 

 

September 17, 

2024 

Acceptance Letter & Date 
September 18, 

2024 

No. Of Bids Received: Three (3) 

Start Date of Contract Performance: 
September 18, 

2024 

Date of Contract Agreement: 
September 18, 

2024 

Location of Goods, Works or 

Service: 
ACE-PUTOR – University of Port Harcourt 

  

TOPIC COMMENTS & FINDINGS: 

PRFOCUREMENT AND CONTRCTING 

Contract Package (Items & 

Quantity 

Item: Procurement for the Provision of 5.5Kva Hybrid Inverter 

System with a Unit of 15KW/Hr. Lithium Battery at ICTC NOC. 

- Quantity:  

1. 5.5Kva Inverter MPPT (1 Pcs) 

2. Surge Protector (1 Pcs) 

3. 15WH/48V Lithium Battery (1 Pcs) 

4. Wire for Inverter Installations (1Roll) 

5. 400W High Efficiency Black Mono Solar Panel (22 Pcs) 

6. Solar Panel Frames (1 Lot) 

7. Charge controller (1 Pcs) 

8. 10mm Wire for Solar Panel Installations (1 Roll) 

Contract Type {Goods, Works 

(S&L) Services} 
Goods 

Procurement Method (ICB, LIB, 

NCB, SHOPPING-RFQ/RFT) 
RFQ 

Prequalification (Yes/No) No 
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Single Stage/Two Stage Single Stage 

Domestic Preference (Yes/No) No 

Bank Review (PRIOR, POST, SOL) Prior 

COSTS  

USD Equivalent $6,049.75 

Exchange Rate/Date USD 1636.10 (As at September 17, 2024). 

Price of Lowest Evaluated Bidder 

(N) 
9,910,425.00 

Contract Value at Award (N) 9,829,800.00 

Contingencies in PAD N/A 

Final Contract Price (N) 9,829,800.00 

TIME (DATE) 

General Procurement Notice 

(GPN) 
Not Applicable 

Request for Proposal (RFP) Not Applicable 

Invitation for Prequalification Not Applicable 

Invitation for Bids Not Sighted 

Submission of Bids/Quotation 
August 28, 2024 (Date submitted by the Contractor that won 

the Award). 

Contract Award Signature September 17, 2024 

Start Date of Contract 

Performance 
September 18, 2024 

Completion Period Offered by the 

Contractor 
Not stated 

Date of Contract completion September 19, 2024 

CONTRACT ADMINISTRATION: 

Changes to Contract 
Description Date Price Impact 

None Not Applicable Not Applicable 

Final Payment 

Description Date of Invoice Date of Payment 

5.5Kva Hybrid Inverter 

System with 15KH Lithium 

Battery ICTC NOC 

September 19, 

2024 

November 5, 

2024 

Total Payment 9,829,800.00 (Gross) 

DISBURSEMENT 

Disbursement Method (Direct, 

SOE, Special Account) 
Direct 

Percentage of Bank Financing (%) 0.10% 

Disbursements: Amount & Date 

N8,337,800.00 Net – 5.5Kva Hybrid Inverter System with 15KH 

Lithium Battery ICTC NOC – PV NO. PV/2024/UNIPT-

1/000000910/ of November 5, 2024. 

DELIVERABLES: 
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Contract Package 
Reference/ 

Description 

Quantity/% 

Completed 

Date 

Delivered/ 

Completed 

Remarks (Note 

any 

Discrepancies 

from Contract) 

NG/PUTOR/GDS/RFQ/24/29 

Procurement 

for the 

Provision of 

5.5Kva Hybrid 

Inverter 

System with a 

Unit of 

15KW/Hr. 

Lithium 

Battery at 

ICTC NOC. 

100% 
September 

19, 2024 
None 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXIOLOGY RESEARCH 

(ACE-PUTOR) 
 

UNIVERSITY OF PORTHACOURT, RIVERS STATE 

 

GOODS 

PROCUREMENT DURATION FORM 

 

Contract No: NG/PUTOR/GDS/RFQ/24/29 

Contract Name Procurement for the Provision of 5.5Kva Hybrid Inverter System with a Unit of 

15KW/Hr. Lithium Battery at ICTC NOC. 

Date General Procurement Notice (GPN): Not Used 

Bid Validity Period: Not Sighted 

S/No. STEPS 

DURATION (DAYS) 

Actual Date 
Between 

Events 

Overall 

(No of Days) 

1 
Prequalification documents received by 

Bank 
Not Applicable 0 0 

2 Bank's No Objection Not Applicable 0 0 

3 Invitation for Prequalification issued Not Applicable 0 0 

4 
Submission of Prequalification 

applications 
Not Applicable 0 0 

5 PQ Evaluation Report received by Bank Not Applicable 0 0 

6 Bank's No Objection Not Applicable 0 0 

7 Bid documents received by Bank Not Applicable 0 0 

8 Bank's No Objection/BPP No Objection None 0 0 

9 Invitation for Bids issued Not Sighted 0 0 

10 Submission of bids August 28, 2024 0 0 

11 
Bid Evaluation Report preparation 

(financial) 
August 29, 2024 1 1 

12 Request for Clarification Not Applicable 0 0 

13 Bank's No Objection Not Applicable 0 0 

14 Contract Award Notice September 17, 2024 19 19 

15 Contract Signed September 18, 2024 1 1 

 TOTAL DAYS   DAYS 21 DAYS 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXIOLOGY RESEARCH 

(ACE-PUTOR) 
 

UNIVERSITY OF PORTHACOURT, RIVERS STATE 
 

GOODS 

CHECK LIST 

 

5. PROCUREMENT FOR THE PROVISION OF 6 NO. 5KVA SYSTEM AND 20KW/HOUR LITHIUM ION BATTERY 

LOAN/CREDIT NO.6510-NG REVIEW DATE: JANUARY 28, 2025 

CONTRACT DATA 

   

Contract Name: 

Procurement for the Provision of 6 

No. 5Kva System and 20KW/Hour 

Lithium Ion Battery 

Contract Number: 

NG/PUTOR/WKS/NCB/24/01  

(LOT 8) 

Type of Contract: Lump Sum Contract Amount: 

N 

 

Goods 

(X) 

Work 

(    ) 

Services 

(   ) 
   86,758,950.00 

Contractor’s Name: 

Messrs. P.E Bema Nigeria Limited 

Contractor’s Address: 

Plot 146, 1st Avenue, 

Federal Housing Estate, 

Rumueme, Mile 4, 

Port Harcourt, 

Rivers State. 

 

Notification of Award & Date 

 

February 28, 2024 

Acceptance Letter & Date February 28, 2024 

No. Of Bids Received: Five (5) 
Start Date of Contract Performance: February 28, 2024 

Date of Contract Agreement: February 28, 2024 

Location of Goods, Works or 

Service: 
ACE-PUTOR – University of Port Harcourt 

  

TOPIC COMMENTS & FINDINGS: 

PRFOCUREMENT AND CONTRCTING 

Contract Package (Items & 

Quantity 

Item: Procurement for the Provision of 6 No. 5Kva System and 

20KW/Hour Lithium ION Battery 

- Quantity:  6 Units 

Contract Type {Goods, Works 

(S&L) Services} 
Goods 

Procurement Method (ICB, LIB, 

NCB, SHOPPING-RFQ/RFT) 
NCB 

Prequalification (Yes/No) No 

Single Stage/Two Stage Single Stage 

Domestic Preference (Yes/No) No 

Bank Review (PRIOR, POST, SOL) Prior 

COSTS  

USD Equivalent $55,158.94 

Exchange Rate/Date USD 1572.89 (As at February 28, 2024). 

Price of Lowest Evaluated Bidder 
86,758,950.00 
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(N) 

Contract Value at Award (N) 86,758,950.00 

Contingencies in PAD N/A 

Final Contract Price (N) 86,758,950.00 

TIME (DATE) 

General Procurement Notice 

(GPN) 
Not Applicable 

Request for Proposal (RFP) Not Applicable 

Invitation for Prequalification Not Applicable 

Invitation for Bids January 18, 2024 

Submission of Bids/Quotation February 16, 2024 

Contract Award Signature February 28, 2024 

Start Date of Contract 

Performance 
February 28, 2024 

Completion Period Offered by the 

Contractor 
Not Stated 

Date of Contract completion March 19, 2024 

CONTRACT ADMINISTRATION: 

Changes to Contract 
Description Date Price Impact 

None Not Applicable Not Applicable 

Final Payment 

Description Date of Invoice Date of Payment 

Provision of 6 No. 5Kva 

System and 20Kva/Hr. 

Lithium Ion Battery  

March 19, 2024 April 10, 2024 

Total Payment 86,758,950.00 (Gross) 

DISBURSEMENT 

Disbursement Method (Direct, 

SOE, Special Account) 
Direct 

Percentage of Bank Financing (%) 0.92% 

Disbursements: Amount & Date 

N75,694,440.00 Net – Provision of 6 No. 5Kva System and 

20Kva/Hr. Lithium Ion Battery – PV NO. PV/2024/UNIPT-

1/000000225/ of April 10, 2024. 

DELIVERABLES: 

Contract Package 
Reference/ 

Description 

Quantity/% 

Completed 

Date 

Delivered/ 

Completed 

Remarks (Note 

any 

Discrepancies 

from Contract) 

NG/PUTOR/WKS/NCB/24/01 

(LOT 8) 

Procurement 

for the 

Provision of 6 

No. 5Kva 

System and 

20KW/Hour 

Lithium Ion 

Battery 

100% 
March 19, 

2024 
None 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXIOLOGY RESEARCH 

(ACE-PUTOR) 
 

UNIVERSITY OF PORTHACOURT, RIVERS STATE 

 

GOODS 

PROCUREMENT DURATION FORM 

 

Contract No: NG/PUTOR/WKS/NCB/24/01 (LOT 8) 

Contract Name Procurement for the Provision of 6 No. 5Kva System and 20KW/Hour Lithium Ion 

Battery 

Date General Procurement Notice (GPN): Not Used 

Bid Validity Period: Not Sighted 

S/No. STEPS 

DURATION (DAYS) 

Actual Date 
Between 

Events 

Overall 

(No of Days) 

1 
Prequalification documents received by 

Bank 
Not Applicable 0 0 

2 Bank's No Objection Not Applicable 0 0 

3 Invitation for Prequalification issued Not Applicable 0 0 

4 
Submission of Prequalification 

applications 
Not Applicable 0 0 

5 PQ Evaluation Report received by Bank Not Applicable 0 0 

6 Bank's No Objection Not Applicable 0 0 

7 Bid documents received by Bank Not Applicable 0 0 

8 Bank's No Objection/BPP No Objection None 0 0 

9 Invitation for Bids issued January 18, 2024 0 0 

10 Submission of bids February 16, 2024 29 29 

11 
Bid Evaluation Report preparation 

(financial) 
February 28, 2024 12 12 

12 Request for Clarification Not Applicable 0 0 

13 Bank's No Objection Not Applicable 0 0 

14 Contract Award Notice February 28, 2024 0 0 

15 Contract Signed February 28, 2024 0 0 

 TOTAL DAYS   DAYS 41 DAYS 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXIOLOGY RESEARCH 

(ACE-PUTOR) 
 

UNIVERSITY OF PORTHACOURT, RIVERS STATE 
 

GOODS 

CHECK LIST 

 

1. PROCUREMENT FOR THE SUPPLY OF 16-SEATER HIGH ROOF TOYOTA HIACE BUS 

LOAN/CREDIT NO.6510-NG REVIEW DATE: JANUARY 28, 2025 

CONTRACT DATA 

   

Contract Name: 

Procurement for the supply of 16-

Seater High Roof Toyota HiAce 

Bus 

Contract Number: 
NG/PUTOR/GDS/NCB/23C/02 

(LOT 2) 

Type of Contract: Lump Sum Contract Amount: 

N 

   

Goods 

(X) 

Work 

(    ) 

Services 

(   )  90,800,000.00 

Contractor’s Name: 

Messrs. Elizade Nigeria Limited 

Contractor’s Address: 

Plot 114 Trans Amadi, 

Inland Layout, 

Port Harcourt, 

Rivers State. 

 

Notification of Award & Date 

 

February 28, 2024 

Acceptance Letter & Date February 28, 2024 

No. Of Bids Received: Seven (7) 
Start Date of Contract Performance: February 28, 2024 

Date of Contract Agreement: February 28, 2024 

Location of Goods, Works or 

Service: 
ACE-PUTOR – University of Port Harcourt 

  

TOPIC COMMENTS & FINDINGS: 

PRFOCUREMENT AND CONTRCTING 

Contract Package (Items & 

Quantity 

Item: Procurement for the supply of 16-Seater High Roof Toyota 

HiAce Bus 

- Quantity:  1 Unit 

Contract Type {Goods, Works 

(S&L) Services} 
Goods 

Procurement Method (ICB, LIB, 

NCB, SHOPPING-RFQ/RFT) 
NCB 

Prequalification (Yes/No) No 

Single Stage/Two Stage Single Stage 

Domestic Preference (Yes/No) No 

Bank Review (PRIOR, POST, SOL) Prior 

COSTS  

USD Equivalent $57,728.13 

Exchange Rate/Date USD 1572.89 (As at February 28, 2024). 
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Price of Lowest Evaluated Bidder 

(N) 
Not Sighted 

Contract Value at Award (N) 90,800,000.00 

Contingencies in PAD N/A 

Final Contract Price (N) 90,800,000.00 

TIME (DATE) 

General Procurement Notice 

(GPN) 
Not Applicable 

Request for Proposal (RFP) Not Applicable 

Invitation for Prequalification Not Applicable 

Invitation for Bids January 18, 2024 

Submission of Bids/Quotation February 16, 2024 

Contract Award Signature February 28, 2024 

Start Date of Contract 

Performance 
February 28, 2024 

Completion Period Offered by the 

Contractor 
Within Fifteen (15) Days 

Date of Contract completion March 14, 2024 

CONTRACT ADMINISTRATION: 

Changes to Contract 
Description Date Price Impact 

None Not Applicable Not Applicable 

Final Payment 

Description Date of Invoice Date of Payment 

Procurement of 16-

Seater Toyota HiAce 

High Roof Bus  

March 11, 2024 March 22, 2024 

Total Payment 90,800,000.00 (Gross) 

DISBURSEMENT 

Disbursement Method (Direct, 

SOE, Special Account) 
Direct 

Percentage of Bank Financing (%) 0.96% 

Disbursements: Amount & Date 

N79,397,209.30 Net – Procurement of 16-Seater Toyota HiAce 

High Roof Bus – PV NO. PV/2024/UNIPT-1/000000217/ of March 

22, 2024. 

DELIVERABLES: 

Contract Package 
Reference/ 

Description 

Quantity/% 

Completed 

Date 

Delivered/ 

Completed 

Remarks (Note 

any 

Discrepancies 

from Contract) 

NG/PUTOR/WKS/NCB/24/02 

(LOT 2) 

Procurement 

of 16-Seater 

Toyota HiAce 

High Roof Bus 

100% 
March 11, 

2024 
None 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXIOLOGY RESEARCH 

(ACE-PUTOR) 
 

UNIVERSITY OF PORTHACOURT, RIVERS STATE 

 

GOODS 

PROCUREMENT DURATION FORM 

 

Contract No: NG/PUTOR/WKS/NCB/24/02 (LOT 2) 

Contract Name Procurement for the supply of 16-Seater High Roof Toyota HiAce Bus  

Date General Procurement Notice (GPN): Not Used 

Bid Validity Period: Not Sighted 

S/No. STEPS 

DURATION (DAYS) 

Actual Date 
Between 

Events 

Overall 

(No of Days) 

1 
Prequalification documents received by 

Bank 
Not Applicable 0 0 

2 Bank's No Objection Not Applicable 0 0 

3 Invitation for Prequalification issued Not Applicable 0 0 

4 
Submission of Prequalification 

applications 
Not Applicable 0 0 

5 PQ Evaluation Report received by Bank Not Applicable 0 0 

6 Bank's No Objection Not Applicable 0 0 

7 Bid documents received by Bank Not Applicable 0 0 

8 Bank's No Objection/BPP No Objection None 0 0 

9 Invitation for Bids issued January 18, 2024 0 0 

10 Submission of bids February 16, 2024 29 29 

11 
Bid Evaluation Report preparation 

(financial) 
February 28, 2024 12 12 

12 Request for Clarification Not Applicable 0 0 

13 Bank's No Objection Not Applicable 0 0 

14 Contract Award Notice February 28, 2024 0 0 

15 Contract Signed February 28, 2024 0 0 

 TOTAL DAYS   DAYS 41 DAYS 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXIOLOGY RESEARCH 

(ACE-PUTOR) 
 

UNIVERSITY OF PORTHACOURT, RIVERS STATE 
 

WORKS 

CHECK LIST 

 

1. PROCUREMENT, INSTALLATION AND COMMISSIONING OF MODERN ANIMAL HOUSE WITH 

BATTERY CAGE 

LOAN/CREDIT NO.6510-NG REVIEW DATE: JANUARY 29, 2025 

CONTRACT DATA 

   

Contract Name: 

Procurement, Installation and 

Commissioning of Modern Animal 

House with Battery Cage 

Contract Number: 
NG/PUTOR/WKS/NCB/24/03 

(Lot 6) 

Type of Contract: Lump Sum Contract Amount: 

N 

 

Goods 

(   ) 

Works 

(X) 

Services 

(   ) 18,951,175.00 

Contractor’s Name: 

Messrs. Ikhammer Global Services 

Limited 

Contractor’s Address: 

Atlas Cement Jelly, 

Onne Wharf, 

Eleme, 

Port Harcourt, 

Rivers State. 

 

Notification of Award & Date 

 

February 28, 2024 

Acceptance Letter & Date February 28, 2024 

No. Of Bids Received: Five (5) 
Start Date of Contract Performance: February 28, 2024 

Date of Contract Agreement: February 28, 2024 

Location of Goods, Works or 

Service: 
ACE-PUTOR – University of Port Harcourt 

  

TOPIC COMMENTS & FINDINGS: 

PRFOCUREMENT AND CONTRCTING 

Contract Package (Items & 

Quantity 

Item: Procurement, Installation and Commissioning of Modern 

Animal House with Battery Cage 

- Quantity:  1 Unit 

Contract Type {Goods, Works 

(S&L) Services} 
Works 

Procurement Method (ICB, LIB, 

NCB, SHOPPING-RFQ/RFT) 
NCB 

Prequalification (Yes/No) No 

Single Stage/Two Stage Single Stage 

Domestic Preference (Yes/No) No 

Bank Review (PRIOR, POST, SOL) Prior 

COSTS  

Remove


Watermark

Wondershare

PDFelement



                                   PROCUREMENT AUDIT OF ACE-IMPACT PROJECT OF PUTOR, UNIVERSITY OF PORTHARCOURT  

 

  Cosset Consultants                                                                                                                       96 
                              

 

USD Equivalent $12,048.63 

Exchange Rate/Date USD 1572.89 (As at February 28, 2024). 

Price of Lowest Evaluated Bidder 

(N) 
Not Sighted 

Contract Value at Award (N) 18,951,175.00 

Contingencies in PAD N/A 

Final Contract Price (N) 18,951,175.00 

TIME (DATE) 

General Procurement Notice 

(GPN) 
Not Applicable 

Request for Proposal (RFP) Not Applicable 

Invitation for Prequalification Not Applicable 

Invitation for Bids January 18, 2024 

Submission of Bids/Quotation February 16, 2024 

Contract Award Signature February 28, 2024 

Start Date of Contract 

Performance 
February 28, 2024 

Completion Period Offered by the 

Contractor 
Not Stated 

Date of Contract completion Not Sighted 

CONTRACT ADMINISTRATION: 

Changes to Contract 
Description Date Price Impact 

None Not Applicable Not Applicable 

Final Payment 

Description Date of Invoice Date of Payment 

Final Payment not made 

because the contractor 

has not requested for 

payment yet. 

Not Sighted Not Sighted 

Total Payment 18,951,175.00 (Gross) 

DISBURSEMENT 

Disbursement Method (Direct, 

SOE, Special Account) 
Direct 

Percentage of Bank Financing (%) 0.20% 

Disbursements: Amount & Date 

N2,013,742.33 Net – Construction of Animal House for ACE-

PUTOR – PV NO. PV/2024/UNIPT-1/000000273 of April 10, 2024 

 

N13,728,953.58 Net – Construction of Animal House for ACE-

PUTOR – PV NO. PV/2024/UNIPT-1/000000452 of May 29, 2024 

 

Final Payment not made because the contractor has not 

requested for payment yet. 

DELIVERABLES: 

Contract Package 
Reference/ 

Description 

Quantity/% 

Completed 

Date 

Delivered/ 

Remarks (Note 

any 
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Completed Discrepancies 

from Contract) 

NG/PUTOR/WKS/NCB/24/03 

(Lot 6) 

Procurement, 

Installation 

and 

Commissionin

g of Modern 

Animal House 

with Battery 

Cage 

Not Sighted Not Sighted None 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXIOLOGY RESEARCH 

(ACE-PUTOR) 
 

UNIVERSITY OF PORTHACOURT, RIVERS STATE 

 

WORKS 

PROCUREMENT DURATION FORM 

 

Contract No: NG/PUTOR/WKS/NCB/24/03 (LOT 6) 

Contract Name Procurement, Installation and Commissioning of Modern Animal House with 

Battery Cage 

Date General Procurement Notice (GPN): Not Used 

Bid Validity Period: Not Sighted 

S/No. STEPS 

DURATION (DAYS) 

Actual Date 
Between 

Events 

Overall 

(No of Days) 

1 
Prequalification documents received by 

Bank 
Not Applicable 0 0 

2 Bank's No Objection Not Applicable 0 0 

3 Invitation for Prequalification issued Not Applicable 0 0 

4 
Submission of Prequalification 

applications 
Not Applicable 0 0 

5 PQ Evaluation Report received by Bank Not Applicable 0 0 

6 Bank's No Objection Not Applicable 0 0 

7 Bid documents received by Bank Not Applicable 0 0 

8 Bank's No Objection/BPP No Objection None 0 0 

9 Invitation for Bids issued January 18, 2024 0 0 

10 Submission of bids February 16, 2024 29 29 

11 
Bid Evaluation Report preparation 

(financial) 
February 28, 2024 12 12 

12 Request for Clarification Not Applicable 0 0 

13 Bank's No Objection Not Applicable 0 0 

14 Contract Award Notice February 28, 2024 0 0 

15 Contract Signed February 28, 2024 0 0 

 TOTAL DAYS   DAYS 41 DAYS 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH 

(ACE-PUTOR) 

UNIVERSITY OF PORT HARCOURT. 

GOODS 

CHECK LIST 

8. PROCUREMENT FOR THE SUPPLY AND INSTALLATION OF ADVANCE CHILDBIRTH 

COMPLETE PREGNANT WOMAN SIMULATOR AT ACE-PUTOR BUILDING.  

LOAN/CREDIT NO.6510-NG REVIEW DATE: JANUARY 28, 2025. 

CONTRACT DATA 

   

Contract Name:    

Procurement for the supply and 

installation of advance childbirth 

complete pregnant woman 

simulator at ACE-PUTOR building.   

Contract Number:  

NG/PUTOR/GDS/RFP/24/35 

Type of Contract: Lump Sum Contract Amount: 

N 

Goods 

(X) 

Work 

( ) 

Services  

( ) 

9,990,000.00 

Contractor’s Name: 

Messrs. P. E. Bema Nig Ltd. 

Contractor’s Address:  

Plot 146 1st Avenue, F.H.E 

Rumueme, Port Harcourt, Rivers 

State. 

Notification of Award & Date July 19, 2024 

Acceptance Letter & Date July 19, 2024 

No. Of Bids Received: Three (3) 
Start Date of Contract Performance: July 19, 2024 

Date of Contract Agreement: July 19, 2024 

Location of Goods, Works or 

Service: 
ACE-PUTOR, University of Port Harcourt. 

TOPIC COMMENTS & FINDINGS:  

PRFOCUREMENT AND CONTRCTING 

Contract Package (Items & 

Quantity 

Contract Package: NG/PUTOR/GDS/RFP/24/35 - Procurement 

for the supply and installation of advance childbirth complete 

pregnant woman simulator at ACE-PUTOR building. 

Quantity: One (1) 

Contract Type {Goods, Works 

(S&L) Services} 
Goods 

Procurement Method (ICB, LIB, 

NCB, SHOPPING-RFQ/RFT) 
RFQ 

Prequalification (Yes/No) No 

Single Stage/Two Stage Single stage  

Domestic Preference (Yes/No) No 

Bank Review (PRIOR, POST, SOL) Post 

COSTS  

USD Equivalent USD 6,154.81 
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Exchange Rate/Date 1,623.12 (as at July 19, 2024) 

Price of Lowest Evaluated Bidder 

(N) 
9,990,000.00 

Contract Value at Award (N) 9,990,000.00 

Contingencies in PAD None  

Final Contract Price (N) 9,990,000.00 (gross) 

TIME (DATE) 

General Procurement Notice 

(GPN) 
Not Applicable  

Request for Proposal (RFP) Not Applicable  

Invitation for Prequalification Not Applicable  

Invitation for Bids/Quotation June 3, 2024 

Submission of Bids/Quotation June 26, 2024 

Contract Award Signature July 19, 2024 

Start Date of Contract 

Performance 
July 19, 2024 

Completion Period Offered by the 

Contractor 
Not Sighted  

Date of Contract Completion August 13, 2024 

CONTRACT ADMINISTRATION: 

Changes to Contract Description Date Price Impact      

   

Final Payment 

 

 

Description Date of Invoice Date of Payment 

Procurement for the 

supply and installation of 

advance childbirth 

complete pregnant 

woman simulator at ACE-

PUTOR building. 

August 13, 

2024 
August 23, 2024 

Total Payment (N)  9,390,600.00 (net) 

DISBURSEMENT 

Disbursement Method (Direct, 

SOE, Special Account) 
Direct 

Percentage of Bank Financing (%) 0.10% 

Disbursements: Amount & Date 

N9,390,600.00 – being net payment for the supply and 

installation of advance childbirth complete pregnant woman 

simulator at ACE-PUTOR building, through voucher number; 

PV/2024/UNIPT-1/000000696 on August 23, 2024. 

DELIVERABLES: 

Contract Package 

Reference/ 

Description 

Quantity/% 

Completed 

Date 

Delivered/ 

Completed 

Remarks 

(Note any 

Discrepancies 

from 

Contract) 
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NG/PUTOR/GDS/RFP/24/35 

Procurement 

for the supply 

and 

installation of 

advance 

childbirth 

complete 

pregnant 

woman 

simulator at 

ACE-PUTOR 

building. 

100% August 13, 

2024 
None 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH 

(ACE-PUTOR) 

PROCUREMENT DURATION FORM 

GOODS 

Contract No: NG/PUTOR/GDS/RFP/24/35 

Contract Name: Procurement for the supply and installation of advance childbirth complete 

pregnant woman simulator at ACE-PUTOR building. 

Date General Procurement Notice (GPN): Not used. 

Bid Validity Period: Not Sighted. 

S/No. STEPS 

DURATION (DAYS) 

Actual Date 
Between 

Events 

Overall 

(No of Days) 

1 
Prequalification documents received by 

Bank 
Not Applicable 0 0 

2 Bank’s No Objection Not Applicable 0 0 

3 Invitation for Prequalification issued Not Applicable 0 0 

4 
Submission of Prequalification 

applications 
Not Applicable 0 0 

5 PQ Evaluation Report received by Bank Not Applicable 0 0 

6 Bank’s No Objection Not Applicable 0 0 

7 Bid documents received by Bank Not Applicable 0 0 

8 Bank’s No Objection/BPP No Objection None 0 0 

9 Invitation for Bids issued June 3, 2024 0 0 

10 Submission of bids June 26, 2024 23 23 

11 
Bid Evaluation Report preparation 

(financial) 
June 28, 2024 2 2 

12 Request for Clarification Not Applicable 0 0 

13 Bank’s No Objection Not Applicable 0 0 

14 Contract Award Notice July 19, 2024 21 21 

15 Contract Signed July 19, 2024 0 0 

 TOTAL DAYS 

 

 
DAYS 46DAYS 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH 

(ACE-PUTOR) 

UNIVERSITY OF PORT HARCOURT. 

GOODS 

CHECK LIST 

9. PROCUREMENT FOR THE SUPPLY OF SEMI-ORTHOPEDIC FOAMS IN THE ACE-PUTOR 

HOTEL ROOMS.  

LOAN/CREDIT NO.6510-NG REVIEW DATE: JANUARY 28, 2025. 

CONTRACT DATA 

   

Contract Name:    

Procurement for the supply of 

semi orthopedic foams in the 

ACE-PUTOR hotel rooms.   

Contract Number:  

NG/PUTOR/GDS/RFP/24/32 

Type of Contract: Lump Sum Contract Amount: 

N 

Goods 

(X) 

Work 

( ) 

Services  

( ) 

9,901,126.00 

Contractor’s Name: 

Messrs. P. E. Bema Nig Ltd. 

Contractor’s Address:  

Plot 146 1st Avenue, F.H.E 

Rumueme, Port Harcourt, Rivers 

State. 

Notification of Award & Date November 8, 2024 

Acceptance Letter & Date November 8, 2024 

No. Of Bids Received: Three (3) 
Start Date of Contract Performance: November 8, 2024 

Date of Contract Agreement: November 8, 2024 

Location of Goods, Works or 

Service: 
ACE-PUTOR, University of Port Harcourt. 

TOPIC COMMENTS & FINDINGS:  

PRFOCUREMENT AND CONTRCTING 

Contract Package (Items & 

Quantity 

Contract Package: NG/PUTOR/GDS/RFP/24/32 - Procurement 

for the supply of semi orthopedic foams in the ACE-PUTOR 

hotel rooms. 

Quantity:  

1. Semi-Orthopedic 10” Mouka foams, 4nr fluffy pillows, a 

cozy duvet and bed spread – 23nr. 

Contract Type {Goods, Works 

(S&L) Services} 
Goods 

Procurement Method (ICB, LIB, 

NCB, SHOPPING-RFQ/RFT) 
RFQ 

Prequalification (Yes/No) No 

Single Stage/Two Stage Single stage  

Domestic Preference (Yes/No) No 

Bank Review (PRIOR, POST, SOL) Post 

COSTS  

USD Equivalent USD 5,772.17 

Exchange Rate/Date 1,715.32 (as at November 8, 2024) 

Price of Lowest Evaluated Bidder 

(N) 
9,901,126.00 
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Contract Value at Award (N) 9,901,126.00  

Contingencies in PAD None  

Final Contract Price (N) 9,901,126.00 (gross) 

TIME (DATE) 

General Procurement Notice 

(GPN) 
Not Applicable  

Request for Proposal (RFP) Not Applicable  

Invitation for Prequalification Not Applicable  

Invitation for Bids/Quotation Not Sighted 

Submission of Bids/Quotation Not Sighted 

Contract Award Signature November 8, 2024 

Start Date of Contract 

Performance 
November 8, 2024 

Completion Period Offered by the 

Contractor 
One (1) week 

Date of Contract Completion November 28, 2024 

CONTRACT ADMINISTRATION: 

Changes to Contract Description Date Price Impact      

   

Final Payment 

 

 

Description Date of Invoice Date of Payment 

Procurement for the 

supply of semi 

orthopedic foams in the 

ACE-PUTOR hotel rooms.   

November 28, 

2024 

December 12, 

2024. 

Total Payment (N)  8,657,729.00 (net) 

DISBURSEMENT 

Disbursement Method (Direct, 

SOE, Special Account) 
Direct 

Percentage of Bank Financing (%) 0.09% 

Disbursements: Amount & Date 

N8,657,729.00 – being net payment for procurement for the 

supply of semi orthopedic foams in the ACE-PUTOR hotel 

rooms, through voucher number; PV/2024/UNIPT-1/000000967 

on December 12, 2024. 

DELIVERABLES: 

Contract Package 

Reference/ 

Description 

Quantity/% 

Completed 

Date 

Delivered/ 

Completed 

Remarks 

(Note any 

Discrepancies 

from 

Contract) 

NG/PUTOR/GDS/RFP/24/32 

Procurement 

for the supply 

of semi 

orthopedic 

foams in the 

ACE-PUTOR 

hotel rooms.   

100% November 

28, 2024 
None 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH 

(ACE-PUTOR) 

PROCUREMENT DURATION FORM 

GOODS 

Contract No: NG/PUTOR/GDS/RFP/24/32 

Contract Name: Procurement for the supply of semi orthopedic foams in the ACE-PUTOR hotel 

rooms.   

Date General Procurement Notice (GPN): Not used. 

Bid Validity Period: Not Sighted. 

S/No. STEPS 

DURATION (DAYS) 

Actual Date 
Between 

Events 

Overall 

(No of Days) 

1 
Prequalification documents received by 

Bank 
Not Applicable 0 0 

2 Bank’s No Objection Not Applicable 0 0 

3 Invitation for Prequalification issued Not Applicable 0 0 

4 
Submission of Prequalification 

applications 
Not Applicable 0 0 

5 PQ Evaluation Report received by Bank Not Applicable 0 0 

6 Bank’s No Objection Not Applicable 0 0 

7 Bid documents received by Bank Not Applicable 0 0 

8 Bank’s No Objection/BPP No Objection None 0 0 

9 Invitation for Bids issued Not Sighted 0 0 

10 Submission of bids Not Sighted 0 0 

11 
Bid Evaluation Report preparation 

(financial) 
Not Sighted 0 0 

12 Request for Clarification Not Applicable 0 0 

13 Bank’s No Objection Not Applicable 0 0 

14 Contract Award Notice November 8, 2024 0 0 

15 Contract Signed November 8, 2024 0 0 

 TOTAL DAYS 

 

 
DAYS DAYS 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH 

(ACE-PUTOR) 

UNIVERSITY OF PORT HARCOURT. 

GOODS 

CHECK LIST 

10. PROCUREMENT FOR THE SUPPLY AND MOUNTING OF 32” TELEVISION SETS IN ACE-

PUTOR.  

LOAN/CREDIT NO.6510-NG REVIEW DATE: JANUARY 28, 2025. 

CONTRACT DATA 

   

Contract Name:    

Procurement for the supply and 

mounting of 32” television sets in 

ACE-PUTOR. 

Contract Number:  

NG/PUTOR/GDS/RFP/24/33 

Type of Contract: Lump Sum Contract Amount: 

N 

Goods 

(X) 

Work 

( ) 

Services  

( ) 

9,865,275.00 

Contractor’s Name: 

Messrs. Cousin Jay Concern. 

Contractor’s Address:  

No.1 Adageoge Road, Port 

Harcourt, Rivers State. 

Notification of Award & Date November 8, 2024 

Acceptance Letter & Date November 8, 2024 

No. Of Bids Received: Three (3) 
Start Date of Contract Performance: November 8, 2024 

Date of Contract Agreement: November 8, 2024 

Location of Goods, Works or 

Service: 
ACE-PUTOR, University of Port Harcourt. 

TOPIC COMMENTS & FINDINGS:  

PRFOCUREMENT AND CONTRCTING 

Contract Package (Items & 

Quantity 

Contract Package: NG/PUTOR/GDS/RFP/24/33 - Procurement 

for the supply and mounting of 32” television sets in ACE-

PUTOR. 

Quantity:  

1. 32” Smart HISENSE television – 23nr. 

Contract Type {Goods, Works 

(S&L) Services} 
Goods 

Procurement Method (ICB, LIB, 

NCB, SHOPPING-RFQ/RFT) 
RFQ 

Prequalification (Yes/No) No 

Single Stage/Two Stage Single stage  

Domestic Preference (Yes/No) No 

Bank Review (PRIOR, POST, SOL) Post 

COSTS  

USD Equivalent USD 5,751.27 

Exchange Rate/Date 1,715.32 (as at November 8, 2024) 

Price of Lowest Evaluated Bidder 

(N) 
9,865,275.00 
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Contract Value at Award (N) 9,865,275.00 

Contingencies in PAD None  

Final Contract Price (N) 9,865,275.00 (gross) 

TIME (DATE) 

General Procurement Notice 

(GPN) 
Not Applicable  

Request for Proposal (RFP) Not Applicable  

Invitation for Prequalification Not Applicable  

Invitation for Bids/Quotation Not Sighted 

Submission of Bids/Quotation Not Sighted 

Contract Award Signature November 8, 2024 

Start Date of Contract 

Performance 
November 8, 2024 

Completion Period Offered by the 

Contractor 
Not Sighted 

Date of Contract Completion November 21, 2024 

CONTRACT ADMINISTRATION: 

Changes to Contract Description Date Price Impact      

   

Final Payment 

 

 

Description Date of Invoice Date of Payment 

Procurement for the 

supply and mounting of 

32” television sets in ACE-

PUTOR.   

November 21, 

2024 

December 2, 

2024. 

Total Payment (N)  8,626,275.00 (net) 

DISBURSEMENT 

Disbursement Method (Direct, 

SOE, Special Account) 
Direct 

Percentage of Bank Financing (%) 0.09% 

Disbursements: Amount & Date 

N8,626,275.00 – being net payment for procurement for the 

supply and mounting of 32” television sets in ACE-PUTOR, 

through voucher number; PV/2024/UNIPT-1/000000987 on 

December 2, 2024. 

DELIVERABLES: 

Contract Package 

Reference/ 

Description 

Quantity/% 

Completed 

Date 

Delivered/ 

Completed 

Remarks 

(Note any 

Discrepancies 

from 

Contract) 

NG/PUTOR/GDS/RFP/24/33 

Procurement 

for the supply 

and mounting 

of 32” 

television sets 

in ACE-PUTOR 

100% November 

21, 2024 
None 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH 

(ACE-PUTOR) 

PROCUREMENT DURATION FORM 

GOODS 

Contract No: NG/PUTOR/GDS/RFP/24/33 

Contract Name: Procurement for the supply and mounting of 32” television sets in ACE-PUTOR  

Date General Procurement Notice (GPN): Not used. 

Bid Validity Period: Not Sighted. 

S/No. STEPS 

DURATION (DAYS) 

Actual Date 
Between 

Events 

Overall 

(No of Days) 

1 
Prequalification documents received by 

Bank 
Not Applicable 0 0 

2 Bank’s No Objection Not Applicable 0 0 

3 Invitation for Prequalification issued Not Applicable 0 0 

4 
Submission of Prequalification 

applications 
Not Applicable 0 0 

5 PQ Evaluation Report received by Bank Not Applicable 0 0 

6 Bank’s No Objection Not Applicable 0 0 

7 Bid documents received by Bank Not Applicable 0 0 

8 Bank’s No Objection/BPP No Objection None 0 0 

9 Invitation for Bids issued Not Sighted 0 0 

10 Submission of bids Not Sighted 0 0 

11 
Bid Evaluation Report preparation 

(financial) 
Not Sighted 0 0 

12 Request for Clarification Not Applicable 0 0 

13 Bank’s No Objection Not Applicable 0 0 

14 Contract Award Notice November 8, 2024 0 0 

15 Contract Signed November 8, 2024 0 0 

 TOTAL DAYS 

 

 
DAYS DAYS 

 

 

 

 

 

 

 

 

 

 

 

 

 

Remove


Watermark

Wondershare

PDFelement



                                   PROCUREMENT AUDIT OF ACE-IMPACT PROJECT OF PUTOR, UNIVERSITY OF PORTHARCOURT  

 

  Cosset Consultants                                                                                                                       109 
                              

 

 

 

 

 

 

 

 

 

 

 

 

 

     APPENDIX IV 

EXIT MEETING SHEET 
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PUTOR- UNIVERSITY OF PORTHARCOURT 

ISSUES AT EXIT MEETING – WITH CENTRE RESPONSES  

S/NO ISSUES 

RECORDED/CLAUSES 

CLAUSE NATURE OF INFRACTION CENTRE RESPONSE REMARK:                             

58.5(a & b); 58.6(a&b); 58.7 

1 Not in the 

Procurement Plan 

18(a-g)    

2 Debriefing 19(e) Unsuccessful bidders were not 

debriefed. 

The Centre assured that it would be 

done I subsequent process 

 

3 Invitation to Bid 25.2(ii)    

4 Mandatory 

Compliances 

16(6)b    

5 Bids after deadline 27.5    

6 Bid opening register 30(d)    

7 Collusive Practice 58.4(a)   . 

8 Coercion and 

undue influence 

(Directly, indirectly 

or attempting to 

influence in any 

manner the 

procurement 

process) 

58.4(b & c) .  . 

9 Contract Splitting 58.4(d)    

10 Bid Rigging 58.4(e); 

58.10(a & b) 

   

11 Competition, 

transparency 

24    

12 Observers 19(b)    

13 Refusal to provide 

Requested 

Document(s) 

54.4(h)    

14 Non-remittance of 

Taxes 

40* (FIRS 

establishment) 

Act 2007 
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15 Direct Procurement 42    

16 Expression of 

Interest 

44    

17 Request for 

Quotation 

41    

18 Request for 

Proposal 

45    

19 Bid Validity Period 29    

20 Procurement 

Planning 

Committee 

21    

21 Tenders Board 22    
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        APPENDIX V 

PROCUREMENT PLAN 
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PROCUREMENT PLAN - GOODS 

 

 

Country: Nigeria

Program: AFRICA CENTRE OF EXECELLENCE IN PUBLIC HEALTH & TOXICOLOGY 

RESEARCH

Date: 2024

Applicable Period: JANUARY - DECEMBER 2024

Project ID:  P169064

Implementing Agency: University of Port Harcourt, Nigeria

Spec Proc Notice

Advert
Contract Implementation

Description*
Package

Number

Lot

Number

Estimated Amount in 

US $
Procurement Method

Pre-or Post 

Qualification
Prior or Post Review

Plan vs. 

Actual

Prep & Submission

by Ex Agency

No-objection

Date

On-line UNDB

Gateway

Nat Press

Bid Invitation Date Bid Closing-Opening
Submission

Bid Eval Rpt

No-objection

Date

Plan vs. 

Actual

Contract Amount in 

US$

Date

Contract

Award

Date 

Contract

Advert

Date

Contract

Signature

Opening

of 

Let of Credit

Arrival

of

Goods

Inspection

Final

Acceptance

If Prequalification Plan 2 - 3 wks NA 4 - 6 wks June 7 2024 4 wks 1 - 2 wks NA Plan 1 wk NA 1.5-3 wks NA 2 wks 1 wks

add 7-13 wks Actual Actual

List of Contracts

 Procurement of 1 Bus for conveying students and faculties for effective coordination NG/PUTOR/GDS/24/01 Lots 106,500.00 NCB Pre Post Plan NA January 18 2024 February 16 2024 February 22 - March 7 NA Plan March 7 2024 January 18 2024 March 7 2024 NA May 7 2024 May 21 2024

Procure full Digital security for the Centre
NG/PUTOR/GDS/24/02 Lots 2,000.00 NCB Pre Post Actual NA January 3 2024 January 31 2024 February 1 - February 15 NA Actual February 15 2024 January 3 2024 February 15 2024 NA April 15 2024 April 29 2024

Annual subscription and mgt of website, learning management software, zoom and cloud

subscription for remote teaching and learning in ACE-PUTOR NG/PUTOR/GDS/24/03 Lots 5,000.00 NCB Pre Post Plan NA January 3 2024 January 31 2024 February 1 - February 15 NA Plan February 15 2024 January 3 2024 February 15 2024 NA April 15 2024 April 29 2024

Procure laptops 4 laptops for administratuve and academic use
NG/PUTOR/GDS/24/04 Lots 5,000.00 NCB Pre Post Actual NA January 18 2024 February 16 2024 March15 - March 22 NA Actual March 22 2024 January 18 2024 March 22 2024 NA May 22 2024 June 5 2024

Procure 70KVA backup power supply to support the existing 150KVA Generator in the Centre
NG/PUTOR/GDS/24/05 Lots 15,000.00 NCB Pre Post Plan NA January 18 2024 February 16 2024 February 22 - March 7 NA Plan July 29 2024 January 18 2024 March 7 2024 NA May 7 2024 May 21 2024

Procure additional 14 units of 1.5HP Split Air-conditioners for classrooms and laboratories in the

Centres
NG/PUTOR/GDS/24/06 Lots 8,000.00 NCB Pre Post Actual NA January 18 2024 February 16 2024 February 22 - March 7 NA Actual March 7 2024 January 18 2024 March 7 2024 NA May 7 2024 May 21 2024

Procure at least 500 volumes of books and subscribe to 10 journals and periodicals 
NG/PUTOR/GDS/24/07 Lots 4,500.00 NCB Pre Post Plan NA February11 2024 March 10 2024 March 15 - March 22 NA Plan March 22 2024 February11 2024 March 22 2024 NA May 22 2024 June 5 2024

Produce academic materials, students’ handbook, manuals, examination materials, 

Stationeries,etc.
NG/PUTOR/GDS/24/08 Lots 3,000.00 NCB Pre Post Actual NA March 18 2024 April 15 2024 April 17 - April 24 NA Actual April 24 2024 March 18 2024 April 24 2024 NA July 24 2024 August 7 2024

Complete the acquisition of major equipment like the Atomic Absorption Mass Spectrometer,

Randox Evidence Analyser, Chemistry Analyser, Haematology Analyser, Inverters NG/PUTOR/GDS/24/09 Lots 150,000.00 NCB Pre Post Plan NA September 15 2023 October 13 2023October 23 - November 5 2023 NA Plan November 5 2024 September 15 2023 November 5 2023 NA February 5 2024 February 19 2024

Procure and install GCMS for the new facility for ACE-PUTOR NG/PUTOR/GDS/24/10 Lots 180,000.00 RFP Pre Post Actual NA January 18 2024 February 16 2024 February 22 - March 7 NA Actual March 7 2024 January 18 2024 March 7 2024 NA June 7 2024 June 21 2024

Procurement/accounting/administrative Software to manage ACE-PUTOR inflow and out flow

goods and services NG/PUTOR/GDS/24/11 Lots 5,000.00 NCB Pre Post Plan NA March 18 2024 April 15 2024 April 17 - April 24 NA Plan April 24 2024 March 18 2024 April 24 2024 NA July 24 2024 August 7 2024

Produce 12 newsletters that highlight success stories,key activities,calls for applications and events of 

the cent NG/PUTOR/GDS/24/12 Lots 1,500.00 NCB Pre Post NA February11 2024 March 10 2024 March 15 - March 22 NA March 22 2024 February11 2024 March 22 2024 NA June 21 2024 July 5 2024

Procure effective communication system for all classrooms, and meeting rooms in the Centre NG/PUTOR/GDS/24/13 Lots 15,000.00 NCB Pre Post NA February11 2024 March 10 2024 March 15 - March 22 NA March 22 2024 February11 2024 March 22 2024 NA June 21 2024 July 5 2024

 485,500.00

NG/PUTOR/GDS/24/11

Bid Evaluation

GOODS

Contract FinalizationBASIC DATA Bidding Period

Draft Bid Documents, including specs and 

quantities, draft SPN

Norm Duration of Proc Steps
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PROCUREMENT PLAN - WORKS 

 

 

 

Program: AFRICA CENTRE OF EXECELLENCE IN PUBLIC HEALTH & TOXICOLOGY RESEARCH

Date: 2024

Applicable Period: JANUARY TO DECEMBER 2024

Project ID:  P169064

Implementing Agency: University of Port Harcourt, Nigeria If Post-Review, No-objection Dates are not needed

Spec Proc Notice

Advert

Description*
Package

Number

Lot

Number

Lumpsum or 

Bill of 

Quantities

Procurement 

Method

Estimated 

Amount in

US $

Pre-or Post 

Qualification

Prior or Post 

Review

Plan 

vs. 

Actual

Prep & 

Submission

by Ex Agency

No-objection

Date

On-line UNDB

Gateway

Nat Press

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Plan 

vs. 

Actual

Contract Amount 

in US$

Date

Contract

Award

Date

Contract

Advert

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

Final

Acceptance

Final

Cost

If Prequalification Plan 4 - 7 wks 1 - 1.5 wks 1.5 - 2 wks 1.5 - 2 wks 6 to 12 wks 1.5 - 3 wks

add 7-13 wks Actual Plan 1 wk 1.5-3 wks

Actual

List of Contracts

NG/PUTOR/WOR/24/01 Bill of Quantities NCB 150,000.00 Pre Post Plan NA February11 2024 March 10 2024 March15 - March 22 NA Plan 18th January 2024

Actual Actual

NG/PUTOR/WOR/24/02 Bill of Quantities NCB 30,000.00 Pre Post Plan NA February11 2024 March 10 2024 March15 - March 22 NA Plan 18th January 2024

Actual Actual

NG/PUTOR/WOR/24/03 Bill of Quantities NCB 140,000.00 Pre Post Plan NA February11 2024 March 10 2024 March15 - March 22
NA

Plan 18th January 2024

Actual Actual

Total Cost 320,000.00 Plan Plan #REF!

Actual Actual

Fill gray cells only!

NB: Submission of BER under NCB implies submission by the Evaluation Committee to Management for Approval, and not to the Bank

Contract Implementation

Norm Duration of Proc Steps

Contract FinalizationBid EvaluationBasic Data Bidding Period

Draft Bid Documents, including specs 

and quantities, draft SPN

Construction of incubation centre within the 

permanent facility of ACE-PUTOR

Construct the animal house with battery cage with 

modern facilities

Construction and furnishing of 18-room guest 

house within the permanent facility of ACE-

PUTOR

Remove


Watermark

Wondershare

PDFelement



                                   PROCUREMENT AUDIT OF ACE-IMPACT PROJECT OF PUTOR, UNIVERSITY OF PORTHARCOURT  

 

  Cosset Consultants                                                                                                                       115 
                              

 

PROCUREMENT PLAN SERVICES 

Country/Organisation: Nigeria/AFRICA CENTRE OF EXECELLENCE IN PUBLIC HEALTH & TOXICOLOGY RESEARCH

Programme: ACE IMPACT

Date: 2019 - 2025

Project ID:  P169064

Credit Number: 

Implementing Agency: University of Port Harcourt, Nigeria

IDA Credit No.: 
Contract

Type
Remarks

Description* Selection Method

Lumpsum

or

Time-Based

Estimated Amount

 in US$ '000

Prior/Post 

Review

Plan vs. 

Actual

Prep & 

Submission

by Ex Ag

No-objection

Date

On-line UNDB

Gateway

Nat Press

Lead-time 

before shortlist

Submission

Date

No-objection

Date

Plan vs. 

Actual

Invitation

Date

Submission/

Opening

Date

Submission

Evaluation

Report (T)

No-objection

Evaluation

Report  (T)

Opening Financial 

Proposals

Preparation

Eval Report

(T) (F)

Negotiations (N)
Plan vs. 

Actual
Submission Date No-objection Date

Contract Amount in 

US$ '000
Contract Award 

Date

Contract

Advert

Contract 

Signature

Plan vs. 

Actual

Mobilization

Advance

Payment

Draft

Report

Final

Report

Final

Cost

Norm Duration of Proc Steps Plan 3 - 6 wks 1 - 2 wks 1 - 1.5 wks 2 wks 1 - 2 wks Plan 4  to 12 wks 2 - 3 wks 0.5 - 2 wks 2 wks 1 - 2 wks 2 wks Plan 1 - 2 wks 1 - 2 wks 1 wk 1 - 3 wks Plan

Component 1:(Instititional Development)

25,000.00 Plan NA Plan Plan Plan

Actual Actual Actual Actual

5,000.00 NA Plan

Actual

10,000.00 Plan NA Plan Plan Plan

Actual Actual Actual Actual

15,000.00 Plan NA Plan Plan Plan

Actual Actual Actual Actual

Total 55,000.00

Contract ImplementationContract Finalization
Proposal Evaluation and Negotiation for Projects after May 2002

Technical (T) & Financial (F) and Negotions (N)

Preparation 

Request for Proposals

Fund the implementation of a 5-Days intensive 

training on toxicology for professionals in the west 

African Sub-region in Freetown

Draft Contract
Consultant

Proposals

Applicable Period: JANUARY TO DECEMBER 2024

Public relation and virtual marketing of the 

university for enhanced visibility

Request for EOI

(where required) Short

List

Develop/Accounting/Training and Administrative 

Software

External certification of PUTOR's laboratories 
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APPENDIX V 

                                                   PICTURES 
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APPENDIX 5 

                                          TERMS OF REFERENCE 
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3.1 TERMS OF REFERENCE 

The Terms of Reference (TOR), the WB Procurement Guideline, the Public 

Procurement Act 2007 and the Public Service circular relating to the 

Procurement practice within the University is the guiding framework for 

the post procurement review.  Key procurement processes were 

considered including: 

• Client’s Capacity, Adequacy of Staff; Role of Procurement 

Agents/Consultants; Implementation Arrangements; 

• Procurement Plans and Monitoring; 

• Advertising; 

•  Pre/Post-Qualification ; 

• Bid Opening; 

• Bidding Documents; 

• Evaluation and Awards; 

• Bid Validity Extensions; 

• Signed Contracts; 

• Contract Amendments and Change/Variation Orders; 

• Actual Contract Payments vs. Contract Award Amount 

• Securities (for Bid, Performance, Advances, Insurance, Liability, etc.); 

• Contractors’ Claims; 

• Damages and Penalties for Delays, non-compliance with Functional 

Guarantees, etc.; 

• Payment certificates, payments made (date and value), final price; 

• Withdrawals from the Loan/Credit Agreement (date and value); 

• Protests from Bidders/Contractors; 

• Reasons for Slow Progress of Completion; 

• Delays in Payments, Imports, Customs, etc. if any; 

• Shipping documents 

• Test certificates, quality certificates etc. 

• List of deliverables and completion (date, description, quantity, 

location of goods or works); 

• Contractual Disputes and their Resolution; 

• Bank Comments/Reviews/Interventions at each stage; Turnaround 

time and Efficiency; 
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