

**Procurement Plan-  
Goods**

Country: Nigeria

Program:AFRICA CENTRE OF EXCELLENCE PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (ACE-PUTOR)

Date: 2023

Applicable Period: January - December 2023 Project

ID:

Implementating Agency: University of Port Harcourt

BASIC DATA							
Description*	Package Number	Lot Number	Estimated Amount in US \$	Procurement Method	Pre-or Post Qualification	Prior or Post Review	Plan vs. Actual
Procurement of 1 Utility vehicle (Toyota Corrolla 2.0 for the Centre Leader	NG/PUTOR/GDS/NO/23/01	LOTS	102,000.00	NCB	Prequalification	Prior	Plan
Procurement of 1 Bus for conveying students and faculties for effective coordination	NG/PUTOR/GDS/NO/23/02	LOTS	116,000.00	NCB	Prequalification	Prior	Plan
Procure full Digital security for the Centre	NG/PUTOR/GDS/NO/23/03	LOTS	5,000.00	RFQ	NA	Prior	Plan
Annual subscription and mgt of website, learning management software, zoom and cloud subscription for remote teaching and learning in ACE-PUTOR	NG/PUTOR/GDS/NO/23/04	LOTS	5,000.00	RFQ	NA	Prior	Plan Actual
Procurement of 4 laptops laptops for administrative and academic use	NG/PUTOR/GDS/NO/23/05	LOTS	6,000.00	RFQ	NA	Prior	Plan
Procure alternative power supply for ACE PUTOR Building to include diesel tank, 150KVA Generator, solar power with installation	NG/PUTOR/GDS/NO/23/06	LOTS	40,000.00	NCB	Prequalification	Prior	Plan
Procure alternative power supply for ACE PUTOR Building to include 3 units of 10KVA solar power with installation and reactivation/transfer of existing 5KVA and 3.5KVA Inverter and Solar Systems in the temporary offices of the Centre	NG/PUTOR/GDS/NO/23/07	LOTS	55,000.00	NCB	Prequalification	Prior	Plan
Procure 300 KVA step down transformer for power supply for ACE PUTOR Building with installation	NG/PUTOR/GDS/NO/23/08	LOTS	30,000.00	NCB	Prequalification	Prior	Plan
Produce academic materials, students' handbook, manuals, examination materials, Stationeries,etc.	NG/PUTOR/GDS/NO/23/09	LOTS	5,000.00	RFQ	NA	Prior	Plan
Procure at least 500 volumes of books and subscribe to 10 journals and periodicals	NG/PUTOR/GDS/NO/23/10	LOTS	6,500.00	RFQ	Prequalification	Prior	Plan
Complete the animal house with battery cage with modern facilities	NG/PUTOR/WKS/NO/23/11	LOTS	30,000.00	NCB	Prequalification	Prior	Plan
Procure furnishing listed in the approved DLI4.3 formulation for the new PUTOR's building and transfer existing furniture from the temporary to the permanent facility	NG/PUTOR/GDS/NO/23/12	LOTS	400,000.00	NCB	Prequalification	Prior	Plan
Procure equipment listed in the approved DLI4.3 formulation for the new facility for ACE-PUTOR	NG/PUTOR/GDS/NO/23/13	LOTS	600,000.00	NCB	Prequalification	Prior	Plan
Landscaping, ashphalting pavement & drainage/security lighting	NG/PUTOR/WKS/NO/23/14	LOTS	35,000.00	NCB	Prequalification	Prior	Plan
Conclude the construction of the building hosing offices, classromms, labroatories and libraries for the Centre	NG/PUTOR/WKS/NO/23/15	LOTS	250,000.00	NCB	Prequalification	Prior	Plan
Server Rack, Routers, Modem and EU-Rack for fibre optic cable termination, distribution of high speed internet services to critical areas in the University	NG/PUTOR/GDS/NO/23/16	LOTS	60,000.00	NCB	Prequalification	Prior	Plan
To Procure, Procurement/accounting/administrative Software to manage ACE-PUTOR inflow and out flow goods and services	NG/PUTOR/GDS/NO/23/17	LOTS	15,000.00	RFQ	NA	Prior	Plan
Annual subscription to NgRENs for ICT equipment, journal subscription necessary for the running of the Center, collaborating faculties and University	NG/PUTOR/GDS/NO/23/18	LOTS	10,000.00	NCB	Prequalification	Prior	Plan
Support ease of administration, reduce cost, improve efficiency in administrative processes in the University	NG/PUTOR/GDS/NO/23/19	LOTS	30,000.00	NCB	Prequalification	Prior	Plan
Public relation and virtual marketing of the Unievrstiy for enhanced visibility	NG/PUTOR/GDS/NO/23/20	LOTS	10,000.00	RFP	NA	Prior	Plan
Establsihment of an electronic database of alumni that would be used to track alumni/graduate destinations, achievements, boost UNIPORT foundation and collaboration with alumni and the image of the university	NG/PUTOR/GDS/NO/23/21	LOTS	10,000.00	RFP	NA	Prior	Plan
Acquisition of an anatomage table for the University	NG/PUTOR/GDS/NO/23/22	LOTS	85,000.00	NCB	Prequalification	Prior	Plan

**Procurement Plan -Goods**

Country: Nigeria

Program:AFRICA CENTRE OF EXCELLENCE PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (ACE

-PUTOR)

Date: 2023

Applicable Period: January - December 2023 Project ID:

Implementating

Agency: University of Port Harcourt

BASIC DATA							
Description*	Package Number	Lot Number	Estimated Amount in US \$	Procurement Method	Pre-or Post Qualification	Prior or Post Review	Plan vs. Actual
Procurement of 1 Utility vehicle (Toyota Corrolla 2.0 for the Centre Leader	NG/PUTOR/GDS/NO/23/01	LOTS	102,000	NCB	Prequalification	Prior	Plan
Procurement of 1 Bus for conveying students and faculties for effective coordination	NG/PUTOR/GDS/NO/23/02	LOTS	116,000	NCB	Prequalification	Prior	Plan
Procure full Digital security for the Centre	NG/PUTOR/GDS/NO/23/03	LOTS	5,000	RFQ	NA	Prior	Plan
Annual subscription and mgt of website, learning management software, zoom and cloud subscription for remote teaching and learning in ACE-PUTOR	NG/PUTOR/GDS/NO/23/04	LOTS	5,000.00	RFQ	NA	Prior	Plan
Procurement of 4 laptops laptops for administrative and academic use	NG/PUTOR/GDS/NO/23/05	LOTS	6,000	RFQ	NA	Prior	Plan
Procure alternative power supply for ACE PUTOR Building to include diesel tank, 150KVA Generator, solar power with installation	NG/PUTOR/GDS/NO/23/06	LOTS	40,000.00	NCB	Prequalification	Prior	Plan
Procure alternative power supply for ACE PUTOR Building to include 3 units of 10KVA solar power with installation and reactivation/transfer of existing 5KVA and 3.5KVA Inverter and Solar Systems in the temporary offices of the Centre	NG/PUTOR/GDS/NO/23/07	LOTS	55,000.00	NCB	Prequalification	Prior	Plan
Procure 300 KVA step down transformer for power supply for ACE PUTOR Building with installation	NG/PUTOR/GDS/NO/23/08	LOTS	30,000	NCB	Prequalification	Prior	Plan
Produce academic materials, students' handbook, manuals, examination materials, Stationeries,etc.	NG/PUTOR/GDS/NO/23/09	LOTS	5,000.00	RFQ	NA	Prior	Plan
Procure at least 500 volumes of books and subscribe to 10 journals and periodicals	NG/PUTOR/GDS/NO/23/10	LOTS	6,500.00	RFQ	Prequalification	Prior	Plan
Complete the animal house with battery cage with modern facilities	NG/PUTOR/WKS/NO/23/11	LOTS	30,000	NCB	Prequalification	Prior	Plan
Procure furnishing listed in the approved DLI4.3 formulation for the new PUTOR's building and transfer existing furniture from the temporary to the permanent facility	NG/PUTOR/GDS/NO/23/12 NG/PUTOR/GDS/NO/23/12	LOTS	400,000	NCB	Prequalification	Prior	Plan
Procure equipment listed in the approved DLI4.3 formulation for the new facility for ACE-PUTOR	NG/PUTOR/GDS/NO/23/13	LOTS	600,000	NCB	Prequalification	Prior	Plan
Landscaping, ashpalthing pavement & drainage/security lighting	NG/PUTOR/WKS/NO/23/14	LOTS	35,000	NCB	Prequalification	Prior	Plan
Conclude the construction of the building hosuing offices, classromms, labroatories and libraries for the Centre	NG/PUTOR/WKS/NO/23/15	LOTS	250,000	NCB	Prequalification	Prior	Plan
Server Rack, Routers, Modem and EURack for fibre optic cable termination, distribution of high speed internet services to critical areas in the University	NG/PUTOR/GDS/NO/23/16	LOTS	60,000	NCB	Prequalification	Prior	Plan
To Procure, Procurement/accounting/administrative Software to manage ACE-PUTOR inflow and out flow goods and services	NG/PUTOR/GDS/NO/23/17	LOTS	15,000	RFQ	NA	Prior	Plan
Annual subscription to NgRENs for ICT equipment, journal subscription necessary for the running of the Center, collaborating faculties and University	NG/PUTOR/GDS/NO/23/18	LOTS	10,000	NCB	Prequalification	Prior	Plan
Support ease of administration, reduce cost, improve efficiency in administrative processes in the University	NG/PUTOR/GDS/NO/23/19	LOTS	30,000	NCB	Prequalification	Prior	Plan
Public relation and virtual marketing of the Unievrsity for enhanced visibility	NG/PUTOR/GDS/NO/23/20	LOTS	10,000	RFP	NA	Prior	Plan
Establsihment of an electronic database of alumni that would be used to track alumni/graduate destinations, achievements, boost UNIPORT foundation and collaboration with alumni and the image of the university	NG/PUTOR/GDS/NO/23/21	LOTS	10,000	RFP	NA	Prior	Plan
Acquisition of an anatomage table for the University	NG/PUTOR/GDS/NO/23/22	LOTS	85,000	NCB	Prequalification	Prior	Plan

TOTAL : GOODS	1,415,500
WORKS	315,000
CONSULTANCY	20,000
<b>GROUND TOTAL</b>	<b>1,750,500</b>